



# UNC Regulatory Change Horizon Roadmap

March 2024

March 2024 UNC Regulatory Change Horizon Roadmap																
Delivery Type	Modification Reference	Modification Title	Modification Approval Date													Total Weeks (From Mod Approval Date to Current Date*)
				Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24	Jan-25	
Major	Mod 0799 XRN 5635 XRN 5298 (implemented Feb-23)	UNC arrangements for the H100 Fife project (100% Hydrogen)	Recommended by Panel: 21/07/22 Sent to Ofgem: 21/07/2022 Approved by Ofgem: 18/11/2022	To be confirmed												71 Weeks
	MOD 0811S XRN 5604	Shipper Agreed Read (SAR) exceptions process	Approved by Panel: 19/01/2023	Feb												Delivered To be removed from the Change Horizon
	Mod 0816 XRN 5607	Update to AQ Correction Processes	Approved by Panel: 15/06/2023	Feb												Delivered To be removed from the Change Horizon
	Mod 0819 XRN 5615	Establishing/Amending a Gas Vacant Site Process	Recommended by Panel: 14/12/2023 Sent to Ofgem: 14/12/2023 Approved by Ofgem: 09/02/2024	Indicative November-24												7 Weeks
Standalone Release	Mod 0855 XRN 5675	Settlement Adjustments for Supply Meter Points impacted by the Central Switching System P1 Incident	Recommended by Panel: 19/10/2023 Sent to Ofgem: 19/10/2023 Approved by Ofgem: 08/01/2024	Indicative June 2024												11 Weeks
N/A	MOD 0808 XRN N/A *No CDSP impacts	Reverse Compression	Sent to Ofgem: 17/08/2023 Approved by Ofgem 24/11/2023	To be confirmed												18 Weeks
	Mod 0842	Gas Entry onto the Total system via an Independent Gas Transporter	Approved by Panel 15/02/2024 Sent to Ofgem: 15/02/2024	Subject to Approval												Awaiting Ofgem's Decision
	Mod 08655 XRN: N/A *No CDSP impacts	Permitting DNOs to charge Shippers negative Supplier of Last Resort (SoLR) unit rates	Approved by Panel 19/01/2024	March												Delivered To be removed from the Change Horizon

Key		
Indicative	Firm date	Subject to Approval
To Be Confirmed	Delivered	Closed
Approved		

Last updated date:  
20/03/2024

## UNC Regulatory Change

Delivery Type	Modification Reference	Modification Title	Rationale for Total Weeks (From Mod Approval Date to Implementation Date*)
<b>Major</b>	<b>Mod 0799</b> XRN 5635 XRN 5298 (Implemented Feb. 2023)	UNC arrangements for the H100 Fife project (100% Hydrogen)	<ul style="list-style-type: none"> <li>• SGN will determine and clarify activities associated with H100 Fife Project and the necessary Code implementation date.</li> <li>• Required solution will be in place for the agreed Code implementation date.</li> <li>• Latest ChMc Update: Options shared and agreed with NGT / DNs – progressing via Gemini Sustain Programme.</li> </ul>
	<b>MOD 0811S</b> XRN 5604	Shipper Agreed Read (SAR) exceptions process	<ul style="list-style-type: none"> <li>• ROM Response (Oct-22 DWG) stated the <b>indicative</b> release as Nov-23 subject to the DSC Change process and DSC ChMc delivery prioritisation.</li> <li>• At Aug-23 ChMc, DSC Committee determined and made a decision to approve a firm Feb-24 release.</li> <li>* Date for delivery <b>24/02/2024</b></li> </ul>
	<b>Mod 0816</b> XRN 5607	Update to AQ Correction Processes	<ul style="list-style-type: none"> <li>• ROM Response (Jan-23 DWG) stated the <b>indicative</b> release is anticipated to be Feb-24.</li> <li>• At Aug-23 ChMc, DSC Committee determined and made a decision to approve a firm Feb-24 release.</li> <li>• Date for delivery <b>24/02/2024</b></li> </ul>
	<b>Mod 0819</b> XRN 5615	Establishing/Amending a Gas Vacant Site Process	<ul style="list-style-type: none"> <li>• Panel recommendation 'Recommended' on <b>14/12/2023</b></li> <li>• Ofgem approved <b>09/02/2024</b></li> <li>• Modification 0819 has an <b>indicative</b> release of November-24. This will be subject to Change Management Committee approval.</li> </ul>
<b>Standalone Release</b>	<b>Mod 0855</b> XRN 5675	Settlement Adjustments for Supply Meter Points impacted by the Central Switching System P1 Incident	<ul style="list-style-type: none"> <li>• Ofgem approved <b>08/01/2024</b></li> <li>• Modification 0855 will be implemented as per the necessary Code implementation date.</li> <li>• Indicative implementation date June 2024 to be confirmed by ChMC in April</li> </ul>
<b>N/A</b>	<b>MOD 0808</b> XRN - N/A *No CDSP Impacts	Reverse Compression	<ul style="list-style-type: none"> <li>• Approved by Ofgem <b>24/11/2023</b></li> <li>• Modification 0808 will be implemented as per the necessary Code implementation date.</li> <li>• This Modification has no CDSP impacts so will not enter the DSC Change process</li> </ul>
	<b>Mod 0842</b> XRN: N/A *No CDSP impacts	Gas Entry onto the Total system via an Independent Gas Transporter	<ul style="list-style-type: none"> <li>• Panel decision <b>Recommended</b> made on <b>15/02/2024</b></li> <li>• Modification issued to Ofegm on 15/02/2024, awaiting decision.</li> <li>• This Modification has no CDSP impacts so will not enter the DSC Change process</li> </ul>
	<b>Mod 0865S</b> XRN: N/A *No CDSP impacts	Permitting DNOs to charge Shippers negative Supplier of Last Resort (SoLR) unit rates	<ul style="list-style-type: none"> <li>• This Modification has no CDSP impacts as there is already system capability to manage negative charges therefore it will not enter the DSC Change process</li> <li>• Date for delivery <b>08/03/2024</b></li> </ul>