

XRN5682 – February 24 Major Release- Status Update

Overall Project RAG Status	
Schedule	Risks and Issues
RAG Status	Cost
Status Justification	
Schedule	<p>Overall release is tracking on target; Green, BER approved at ChMC on 11/10. Implementation for all changes completed on 24/02. Post implementation support is in progress.</p> <p>Progress update:</p> <ul style="list-style-type: none"> • Implementation for all changes completed on 24/02. • Post implementation support commenced – 24/02. • Complete knowledge transfer session - 06/03 • Commence drafting of closedown report – 11/03. <p>Decision in March ChMC: None</p>
Risks and Issues	None
Cost	Forecast to complete delivery against approved BER
Scope	XRN5604 - UNC Modification 0811S Shipper Agreed Read (SAR) Exceptions Process XRN5605 - IGT Modification 159 – Amendments to the must-read process XRN5607 - Update to AQ Correction Processes (Modification 0816S)

