

# XRN5727 – Minor Release 12 - Status Update

	Overall Project RAG Status		
	Schedule	Risks and Issues	Cost
RAG Status			
Status Justification			
Schedule	<p>Overall release is tracking on target; <b>Green</b>.</p> <p>The timeline for this change has now been baselined. The design phase is underway and due to finish on 02/04 and proceed into build. Implementation is on track for 10/05, with contingency implementation available for 17/05.</p> <p>This change will deliver the UKLink components while a decision has been made to delay the delivery of the Gemini components post Gemini Sustain+ programme.</p> <p><b>Progress update:</b></p> <ul style="list-style-type: none"> <li>Build phase commenced on 25/03</li> <li>Design due to complete 02/04.</li> </ul> <p><b>Decision in April ChMC:</b> None</p>		
Risks and Issues	N/A		
Cost	Forecast to complete delivery against approved MTB funds		
Scope	XRN5582 – Energy Invoice Upload from UKLink to Gemini		

