

XRN5711 – June 24 Major Release - Status Update

Overall Project RAG Status	
RAG Status	
Schedule	<p>Overall release is tracking on target; Green, BER was approved in ChMC on 13/03. Commencing Build on 01/04, implementation on track for 28/06, with contingency implementation available for 05/07</p> <p>Progress update:</p> <ul style="list-style-type: none"> UK Link build to commence on 01/04, delivery on track to complete by 28/06 System testing preparation to commence 22/04 <p>Decision in April ChMC: None</p>
Risks and Issues	<p>XRN5675 There is a risk that a change request may need to be delivered to cater for an update to the proposed combined read estimation and upload functionality to include the ability to bulk upload readings estimated offline for the 82k Meter Points impacted by the P1 Incident (MOD855). This is required to enable us to correct the settlement positions of the impacted parties through a billing adjustment if it is determined that re-estimating the reads at the point of upload is not preferred.</p>
Cost	<p>Forecast to complete delivery against approved BER</p>
Scope	<p>XRN5573B - Update To The Priority Consumer Process XRN5675 - Implementation of 0836S - Resolution of Missing Messages</p>

