



UNC Regulatory Change Horizon Roadmap

April 2024

April 2024 UNC Regulatory Change Horizon Roadmap

Delivery Type	Modification Reference	Modification Title	Modification Approval Date	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25	Total Weeks (From Mod Approval Date to Current Date*)	Confirmed Central System Implementation Date	Code Implementation Date Confirmed
Major	Mod 0799 XRN 5635 XRN 5298 (implemented Feb-23)	UNC arrangements for the H100 Fife project (100% Hydrogen)	Recommended by Panet: 21/07/22 Sent to Ofgem: 21/07/2022 Approved by Ofgem: 18/11/2022	To be confirmed													75 Weeks	TBC	No Date to be confirmed and Implementation Notice to be issued
	Mod 0819 XRN 5615	Establishing/Amending a Gas Vacant Site Process	Recommended by Panet: 14/12/2023 Sent to Ofgem: 14/12/2023 Approved by Ofgem: 09/02/2024	Indicative November-24													11 Weeks	Indicative November 24 Currently proposed as 07/11/2024	No Date to be confirmed and Implementation Notice to be issued
Standalone Release	Mod 0855 XRN 5675	Settlement Adjustments for Supply Meter Points impacted by the Central Switching System P1 Incident	Recommended by Panet: 19/10/2023 Sent to Ofgem: 19/10/2023 Approved by Ofgem: 08/01/2024	Indicative June 2024													15 Weeks	Indicative June 24 Currently proposed as 27/06/24	No Date to be confirmed and Implementation Notice to be issued
N/A	MOD 0841	Introduction of cost efficiency and transparency requirements for the CDSP Budget, and revisions to DSC change processes Introduction of cost efficiency and transparency requirements for the CDSP Budget, and revisions to DSC change processes	Recommended by Panet: 21/03/2024 Sent to Ofgem: 21/03/2024	Subject to Approval													Awaiting Ofgems Decision	TBC	No Date to be confirmed and Implementation Notice to be issued
	MOD 0808 XRN N/A *No CDSP impacts	Reverse Compression	Sent to Ofgem: 17/08/2023 Approved by Ofgem 24/11/2023	April													22 Weeks	N/A No CDSP implementation required	Yes Date confirmed as 22/04/2024 and Implementation Notice has been issued
	Mod 0842 XRN N/A *No CDSP impacts	Gas Entry onto the Total system via an Independent Gas Transporter	Approved by Panel 15/02/2024 Sent to Ofgem: 15/02/2024	Subject to Approval													Awaiting Ofgems Decision	N/A No CDSP implementation required	No Date to be confirmed and Implementation Notice to be issued

Key		
Indicative	Firm date	Subject to Approval
To Be Confirmed	Delivered	Closed
Approved		

Last updated date:
17/04/2024

UNC Regulatory Change

Delivery Type	Modification Reference	Modification Title	Rationale for Total Weeks (From Mod Approval Date to Implementation Date*)
Major	Mod 0799 XRN 5635 XRN 5298 (implemented Feb. 2023)	UNC arrangements for the H100 Fife project (100% Hydrogen)	<ul style="list-style-type: none"> • SGN will determine and clarify activities associated with H100 Fife Project and the necessary Code implementation date. • Required solution will be in place for the agreed Code implementation date. • Latest ChMc Update: Options shared and agreed with NGT / DN's – progressing via Gemini Sustain Programme.
	Mod 0819 XRN 5615	Establishing/Amending a Gas Vacant Site Process	<ul style="list-style-type: none"> • Panel recommendation 'Recommended' on 14/12/2023 • Ofgem approved 09/02/2024 • Modification 0819 has an indicative release of November-24. This will be subject to Change Management Committee approval.
Standalone Release	Mod 0855 XRN 5675	Settlement Adjustments for Supply Meter Points impacted by the Central Switching System P1 Incident	<ul style="list-style-type: none"> • Ofgem approved 08/01/2024 • Modification 0855 will be implemented as per the necessary Code implementation date. • Indicative implementation date June 2024 to be confirmed by ChMC in April
N/A	MOD 0841	Introduction of cost efficiency and transparency requirements for the CDSP Budget, and revisions to DSC change processes Introduction of cost efficiency and transparency requirements for the CDSP	<ul style="list-style-type: none"> • Panel recommendation 'Recommended' on 21/03/2024 • Modification issued to Ofegm on 21/03/2024, awaiting decision.
	MOD 0808 XRN - N/A *No CDSP Impacts	Reverse Compression	<ul style="list-style-type: none"> • Approved by Ofgem 24/11/2023 • This Modification has no CDSP impacts so will not enter the DSC Change process • Implementation date 22/04/2024.
	Mod 0842 XRN: N/A *No CDSP impacts	Gas Entry onto the Total system via an Independent Gas Transporter	<ul style="list-style-type: none"> • Panel recommendation 'Recommended' on 15/02/2024 • Modification issued to Ofegm on 15/02/2024, awaiting decision. • This Modification has no CDSP impacts so will not enter the DSC Change process