



Gemini Sustain Plus Update

UNC Panel / UNCC
February 2024



Progress Update

Gemini Sustain Plus is an upgrade of the whole Gemini system (platform and UI) combined with additional functionality and features.

Current Progress

Sustain Plus remains on track to be implemented in Sept 24. The Programme has converted the legacy code into modern code and is now performing development and testing of the new screen designs and features.

- The detailed design change pack has been issued, reviewed and approved at February Change Management Committee, after a period of representation.
- January Focus Group attended by over 250 people, it covered, APIs, demonstration of the training tool and an engaging Q&A - all material available on the Sustain Plus Website ([Gemini Sustain Plus \(xoserve.com\)](https://www.xoserve.com))
- Continue work with the Platform team for the interface build.
- Planning of End-to-End testing and Systems integration testing are due to commence imminently.

Next Steps

- Continue development and testing of the Gemini process of functional components, new screens and batch jobs.
- Engaging with industry to prepare it for the changes ahead and the Market Trials period.
- Training content being developed for release in Q2 2024.

Focus Group

The next Focus Group will be held on Monday 18th March and the agenda will cover:

- Programme progress updates
- Training update
- Onboarding update
- User Refinement update
- Market Trials
- System Demo
- API and security

Thank you

