

DSC Change Proposal Document

Customers to fill out all of the information in the sections coloured

Xoserve to fill out all of the information in the sections coloured

A1: General Details

Change Reference:	XRN 5778		
Change Title:	November 24 Major Release		
Date Raised:	09/04/2024		
Sponsor Representative Details:	Organisation:	Xoserve	
	Name:	Emma Smith	
	Email:	Emma.smith@xoserve.com	
	Telephone:	01212 292 194	
Xoserve Representative Details:	Name:	William Cole	
	Email:	William.Cole@correla.com	
	Telephone:	0121 229 2749	
	Business Owner:		
Change Status:	<input checked="" type="checkbox"/> Proposal	<input type="checkbox"/> With DSG	<input type="checkbox"/> Out for Review
	<input type="checkbox"/> Voting	<input type="checkbox"/> Approved	<input type="checkbox"/> Rejected

A2: Impacted Parties

Customer Class(es):	<input checked="" type="checkbox"/> Shipper	<input checked="" type="checkbox"/> Distribution Network Operator
	<input type="checkbox"/> NG Transmission	<input checked="" type="checkbox"/> IGT
	<input type="checkbox"/> All	<input checked="" type="checkbox"/> Other <Please provide details here>
Justification for Customer Class(es) selection	Changes in scope for the release include those impacting the above parties	

A3: Proposer Requirements / Final (redlined) Change

Problem Statement:	The request for this Change Proposal is to ensure that there is visibility to ChMC of the changes within scope of this release and progress of the November 24 Major Release		
Change Description:	This change proposal has been raised to create a parent XRN for the November 24 Major Release There are 2 changes within this release:		
	5585	Flow Weighted Average Calorific Value - Phase 2 Service Improvements (FWACV2)	
	5720	Gateway delivery for RPC backing data (IGT173)	
Proposed Release:	November 24 Major Release – go live 08 th November 2024		
Proposed Consultation Period:	<input checked="" type="checkbox"/> 10 Working Days	<input type="checkbox"/> 15 Working Days	
	<input type="checkbox"/> 20 Working Days	<input type="checkbox"/> Other [Specify Here]	

A4: Benefits and Justification

Benefit Description:	Delivery of the two changes listed above, please refer to the individual change proposal/request documents for the benefits of each change		
	<i>What, if any, are the tangible benefits of introducing this change? What, if any, are the intangible benefits of introducing this change?</i>		
Benefit Realisation:	The Benefits are expected to be realised upon implementation		
	<i>When are the benefits of the change likely to be realised?</i>		
Benefit Dependencies:	There are no benefit dependencies		
	<i>Please detail any dependencies that would be outside the scope of the change, this could be reliance on another delivery, reliance on some other event that the projects has not got direct control of.</i>		

A5: Final Delivery Sub-Group (DSG) Recommendations – Removed

(see Section C for DSG recommendations)

A6: Service Lines and Funding

Service Line(s) Impacted - New or existing			
Level of Impact	Major/ Minor/ Unclear/ None		
If None please give justification			
Impacts on UK Link Manual/ Data Permissions Matrix			
Level of Impact	Major/ Minor/ Unclear/ None		
If None please give justification			
Funding Classes :	Customer Classes/ Funding	Delivery of Change	On-going Budget Amendment
	<input type="checkbox"/> Shipper	XX %	XX %
	<input type="checkbox"/> National Gas Transmission	XX %	XX %
	<input type="checkbox"/> Distribution Network Operator	XX %	XX %
	<input type="checkbox"/> IGT	XX %	XX %
	<input type="checkbox"/> Other <please specify>	XX %	XX %
ROM or funding details:			
Funding Comments:			

Please send the completed forms to: uklink@xserve.com