



# UNC Regulatory Change Horizon Roadmap

June 2024

## April 2024 UNC Regulatory Change Horizon Roadmap

Delivery Type	Modification Reference	Modification Title	Modification Approval Date	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25	Apr-25	May-25	Total Weeks (From Mod Approval Date to Current Date*)	Confirmed Central System Implementation Date	Code Implementation Date Confirmed
Major	Mod 0799 XRN 5635 XRN 5298 (implemented Feb-23)	UNC arrangements for the H100 Fife project (100% Hydrogen)	Recommended by Panel: 21/07/2022 Sent to Ofgem: 21/07/2022 Approved by Ofgem: 18/11/2022	To be confirmed												84 Weeks	TBC	No Date to be confirmed and Implementation Notice to be issued	
	Mod 0819 XRN 5615	Establishing/Amending a Gas Vacant Site Process	Recommended by Panel: 14/12/2023 Sent to Ofgem: 14/12/2023 Approved by Ofgem: 09/02/2024	Indicative November 2024												20 Weeks	Indictative November 2024 Currently proposed as 07/11/2024	No Date to be confirmed and Implementation Notice to be issued	
Standalone Release	Mod 0855 XRN 5675	Settlement Adjustments for Supply Meter Points impacted by the Central Switching System P1 Incident	Recommended by Panel: 19/10/2023 Sent to Ofgem: 19/10/2023 Approved by Ofgem: 08/01/2024	28 June												24 Weeks	June 2024 Date confirmed as 28/06/2024	June 2024 Date confirmed as 28/06/2024	
N/A	MOD 0841	Introduction of cost efficiency and transparency requirements for the CDSP Budget, and revisions to DSC change processes	Recommended by Panel: 21/03/2024 Sent to Ofgem: 21/03/2024 Approved by Ofgem: 17/05/2024	Delivered												Delivered To be removed from the Change Horizon	TBC	June 2024 Date confirmed as 03/06/2024	
	Mod 0842 XRN N/A *No CDSP impacts	Gas Entry onto the Total system via an Independent Gas Transporter	Approved by Panel 15/02/2024 Sent to Ofgem: 15/02/2024	Subject to Approval												Awaiting Ofgem's Decision	N/A No CDSP implementation required	No Date to be confirmed and Implementation Notice to be issued	
	Mod 0866S XRN 5771	Amendments to Demand Side Response (DSR) Arrangements	Approved by Panel 16/05/2024	Delivered												Delivered To be removed from the Change Horizon	N/A No CDSP implementation required	Yes Implementation notice issued Implementation date 10/06/2024	

Key		
Indicative	Firm date	Subject to Approval
To Be Confirmed	Delivered	Closed
Approved		

**Last updated date:**  
**19/06/2024**

## UNC Regulatory Change

Delivery Type	Modification Reference	Modification Title	Rationale for Total Weeks (From Mod Approval Date to Implementation Date*)
Major	Mod 0799 XRN 5635 XRN 5298 (implemented Feb. 2023)	UNC arrangements for the H100 Fife project (100% Hydrogen)	<ul style="list-style-type: none"> <li>• SGN will determine and clarify activities associated with H100 Fife Project and the necessary Code implementation date.</li> <li>• Required solution will be in place for the agreed Code implementation date.</li> <li>• Latest ChMc Update: Options shared and agreed with NGT / DNs – progressing via Gemini Sustain Programme.</li> </ul>
	Mod 0819 XRN 5615	Establishing/Amending a Gas Vacant Site Process	<ul style="list-style-type: none"> <li>• Panel recommendation 'Recommended' on 14/12/2023</li> <li>• Ofgem approved 09/02/2024</li> <li>• Modification 0819 has an <u>indicative</u> release of November-24. This will be subject to Change Management Committee approval.</li> </ul>
Standalone Release	Mod 0855 XRN 5675	Settlement Adjustments for Supply Meter Points impacted by the Central Switching System P1 Incident	<ul style="list-style-type: none"> <li>• Ofgem approved 08/01/2024</li> <li>• Modification 0855 will be implemented as per the necessary Code implementation date.</li> <li>• A vote was actioned in April ChMC approving the detail design and for it to progress into delivery.</li> <li>• <b>Implementation date 28 June 2024.</b></li> <li>• <b>Go live date and code implementation date 28 June 2024.</b></li> </ul>
N/A	MOD 0841	Introduction of cost efficiency and transparency requirements for the CDSP Budget, and revisions to DSC change processes Introduction of cost efficiency and transparency requirements for the CDSP	<ul style="list-style-type: none"> <li>• Panel recommendation 'Recommended' on 21/03/2024</li> <li>• Ofgem approved 17/05/2024</li> <li>• Implementation date 03/06/2024</li> </ul>
	Mod 0842 XRN: N/A *No CDSP impacts	Gas Entry onto the Total system via an Independent Gas Transporter	<ul style="list-style-type: none"> <li>• Panel recommendation 'Recommended' on 15/02/2024</li> <li>• Modification issued to Ofgem on 15/02/2024, awaiting decision.</li> <li>• This Modification has no CDSP impacts so will not enter the DSC Change process</li> </ul>
	Mod 08665 XRN 5771	Amendments to Demand Side Response (DSR) Arrangements	<ul style="list-style-type: none"> <li>• Panel recommendation 'Recommended' on 16/05/2024</li> <li>• Implementation date 10/06/2024</li> </ul>

**Last updated date:**  
**19/06/2024**