Indicative AUG Timeline for Analysis Year 2021/22 *(Preparation of Statement and Table for Gas Year 2022/23)*

Version 1, 21/05/2021

AUGE

June to December 2021 | January 2022 | February | March | April | October 2022

Prepare proposed AUGS and Table of Factors **for Gas Year 2022/23**

By 1st Jan

Publish 1st draft AUGS

Prepare modified AUGS & Table

By **5th Mar**

Prepare Revised AUGS & Table

(If required)

By **1st Apr** Publish Final AUGS

AUG Sub-Committee

Introductory meeting **2nd July**

Early Engagement meeting **30th Sept**

Walkthrough Meeting **14th Jan**

21 cal. Days, i.e.**by 22nd Jan**

Review and comment on first draft AUGS

Meeting to discuss feedback **18th Feb**

Meeting to discuss modified AUGS **11th Mar**

Meeting to discuss Final AUGS **8th Apr**

1st October 2022 Table becomes effective

Timeline does not form part of UNC or AUG Framework Document – in event of conflict UNC documents prevail

UNCC Meetings

21st Apr UNCC considers Final AUGS & Table (1)

(1) Possible UNCC outcomes for Final AUG Table:
- approve
- unanimously agree changes to Table
- unanimously agree further iteration

CDSP (Xoserve)

Provide Data to AUGE as required *(Correla on behalf of Xoserve)*

Conduct Review of AUG Year (May to July)

Legend

◆ UNC Requirement

◆ AUGE Framework Milestone

Notes
- UNC/AUGS Publication Milestones are **latest** dates
- Diagram is for illustration only – Please see Joint Office calendar for actual meeting dates