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2 Background

• Allocation of Unidentified Gas (AUG) year runs from April to 
following March each year

• AUG Expert develops a Statement (methodology) and Table 
(values) for an AUG year

• Preparation, consultation and approval processes take over a 
year - work starts Jan/Feb to be ready for April the following 
year



3 Current Status

• AUG Statement for 2015/16 approved by UNCC on 3rd 
September

• Draft AUG Table for 2015/16 published 27 October 2014

• Final Table due for publication by 1st February 2015

• Statement and Table cover period 1 April 2015 to 31 March 
2016

• UKLink Replacement date 1 October 2015



4 Timeline

2015/16 AUGS and Table

April 
2015

March
2016

UKLink Replacement
Go Live – October 2015

Work for a 2016/17 
Statement would need to 
start in early 2015

2015/16 AUGS and Table

Work for 2015/16 
Statement began 
in early 2014



5 Impacts of UKLink Replacement date

• UKLink Replacement date is 1 October 2015 – mid-way through 
2015/16 AUG Year

• Energy value from AUG Table is divided by 12 and billed in monthly 
instalments 

• 6 instalments will be invoiced under current UNC rules – reflects half 
a year of UG

• Current AUG processes removed from UNC by Mod 0432

• September 2015 AUG invoices issued in October 2015 - last invoices

• New UG process starts 1st October 2015 – daily estimation of UG at 
LDZ level

• Mods 0473/0473A still under industry consultation – new AUGE/UGE 
arrangements



6 Recommendation to UNCC

• Planning for 2016/17 statement would normally start in 
Feb/Mar 2015

• Latest Statement/Table will cover period up to Project Nexus 
go live, with 6 months contingency

• AUG Guidelines permit UNCC to roll over previous volumes if 
required past March 2016 

• Recommend that we do not start development of the 2016/17 
Statement and Table


