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Participation levels  

Constituent 
group 
Tranche 
1(from 1st 
February 
2016) 

Total Files 
Submitted 

No of 
successful 
files  

No of 
rejections 

% Success 
Rate 

Constituent 
group 
Tranche 2 
(From 15th 
February 
2016) 
 

Total Files 
Submitted 

No of 
successful 
files  

No of 
rejections 

% Success 
Rate 

Big 6 185 107 78 58% Big 6 24 21 3 87% 

I & C 6 4 2 66% I & C 30 30 0 100% 

Challenger 2825` 2816 9 99.7% Challenger 8 8 0 100% 

GT 18 7 11 39% GT 8 8 0 100% 

iGTs 11 8 3 73% iGTs 6 4 2 66% 

Total 3045 2942 103 96% Total 76 71 5 93% 

Note:  Figures are as at cop Wednesday 17th February 
Rejections are from EFT and Marketflow and NOT from SAP ISU 

 This functionality was covered in MTL2 
Large number of rejections due to XN being used instead of TN 
Figures are influenced by one participant who has successfully tested 2816 files 



Defect Position 

Priority Data Defects Functional defects Total defects 
Open Closed Open Closed Open  Closed 

Critical P1 
High P2 3 3 
Medium P3 1 14 6 14 7 
Cosmetic 
P4 

1 1 

Total  1 17 7 17 8 

Top defects outstanding : 
• C80 IGT-Project Reference in wrong place – impacting CAO,CCN,CIN,CIR and 
CUN.  Impacting iGT and GT - Due to be fixed 19th February 
• Response files not received for DCI files – manual steps in place until fix in place 
• Rejected reads visible on DES – Due to be fixed on 19th February  
• Invalid MPRNs being submitted but no response being received 
• Multiple defects against NMR file – Due to be fixed on 19th February 



Key messages 

§  The system is fully automated and operating to production 
timescales 

§  File flows are operating as expected regardless of data type 
i.e either real or dummy 

§  Although 17/19 participants are taking part, file flows are 
limited 

§  iGT MPRN creation issue has been resolved allowing 
participating iGTs to test all scenarios.  The remainder of 
iGTs will be set up for 1st March when they have chosen to 
start Market Trials 


