
June 24 Major Release

Scope for Approval



Proposed Scope 
Release June 24 Major Release

Implementation Date 29th / 30th June 2024 (no REC changes in scope so proposing weekend go live)

Contingency Implementation Date 6th / 7th July 2024

Note: A BER will be submitted with delivery costs for the above changes once design has been completed such that those costs can be confirmed.

Decision: Approval of 5573b into June 24 Major Release Scope 

XRN Title Proposer Benefitting Funded
by

HLSO cost 
estimate

System 
components

Solution option 
approved

5573b

Update to the Priority Consumer Process (as designated 
by the Secretary of State for Business, Energy, and 
Industrial Strategy – Beis) - Urgent Xoserve

IGT, NGT, 
Shipper and 
DNO

Service 
Area 3 £97k UK Link 11/10/23

Total £97k

XRN Title Proposer Benefitting Funded
by

HLSO cost 
estimate

System 
components

Solution option 
approved

5585 Flow Weighted Average Calorific Value - Phase 2 Service 
Improvements (to be confirmed) Xoserve DNO Service 

Area 17 £418k UK Link
Issued for 

consultation on 
16/10/23

Total £418k

For Approval

To be Confirmed



June 24 Major Release Update

• XRN 5573B is within scope for the June 24 Major Release.

• It is our aspiration to deliver XRN 5585 as swiftly as possible – the earliest potential slot being 
as part of the June 24 Major Release alongside XRN 5573B.

• In order to achieve this, certainty is required around the preferred solution – approval of which 
is expected at the December 2023 ChMC meeting, with Detailed Design & BER to follow in 
2024.

• Current projected timescales are likely to result in impacted customers receiving less than six 
months formal notice of the full details of the change. 

• It is our intention to provide further updates to ChMC as to whether XRN 5585 can be 
included within June 24, once the preferred solution has been approved. 
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