
Update	  for	  June	  2016	  UNCC	  on	  Procurement	  of	  new	  AUGE	  (Modification	  
0473)	  

Modification	  0473	  is	  due	  to	  be	  implemented	  in	  parallel	  with	  Modification	  0432	  (Project	  
Nexus	  Settlement).	  	  Mod	  0473	  requires	  the	  procurement	  of	  a	  new	  “Allocation	  of	  
Unidentified	  Gas	  Expert”	  (AUGE).	  

A	  Stakeholder	  Evaluation	  Panel	  was	  established,	  to	  give	  a	  small	  cross-‐section	  of	  Industry	  
representatives	  a	  meaningful	  input	  to	  the	  selection	  process.	  	  Xoserve	  is	  keeping	  UNCC	  
informed	  of	  progress.	  

June	  2016	  Update	  

Xoserve	  is	  pleased	  to	  report	  that	  the	  procurement	  process	  has	  entered	  its	  final	  stage:	  	  all	  
contract	  terms	  have	  been	  agreed	  with	  the	  preferred	  bidder.	  	  On	  Monday	  June	  13th	  the	  
regulated	  “Standstill”	  period	  began,	  which	  allows	  two	  weeks	  for	  unsuccessful	  bidders	  to	  
lodge	  formal	  challenges	  to	  the	  appointment.	  

Assuming	  we	  do	  not	  receive	  any	  challenges,	  we	  will	  sign	  contracts	  in	  two	  weeks’	  time	  and	  at	  
that	  stage	  we	  will	  finally	  be	  able	  to	  announce	  the	  identity	  of	  the	  new	  appointee.	  

Although	  we	  have	  slipped	  a	  little	  behind	  the	  high	  level	  timeline	  presented	  at	  December	  
2015	  UNCC,	  we	  now	  expect	  the	  new	  AUGE	  to	  begin	  work	  in	  early	  July,	  with	  a	  view	  to	  
meeting	  the	  first	  AUG	  Framework	  deadline	  of	  1	  February	  2017.	  

Update	  on	  Threats/Challenges	  to	  Target	  Timescales	  

• No	  high	  impact	  threats	  identified	  at	  present	  	  
• No	  medium	  impact	  threats	  identified	  at	  present	  	  
• Low	  impact	  threats:	  	  

o Unsuccessful	  bidder(s)	  challenge	  the	  appointment	  during	  the	  standstill	  period	  –	  
assessed	  as	  low	  risk,	  due	  to	  the	  robust	  procurement	  exercise	  undertaken	  

o Xoserve	  staff	  availability	  –	  very	  limited	  activity	  remaining	  	  
o Key	  AUG	  deliverable	  dates	  not	  clear	  due	  to	  proposed	  changes	  to	  Framework	  

document	  –	  impact	  further	  reduced	  following	  approval	  of	  UNC	  Modification	  
0572	  (Amendment	  to	  Definition	  of	  an	  AUG	  Year)	  –	  does	  not	  have	  impact	  on	  the	  
AUGE’s	  deliverable	  dates)	  

	  


