
Update	  for	  May	  2016	  UNCC	  on	  Procurement	  of	  new	  AUGE	  (Modification	  
0473)	  

Modification	  0473	  is	  due	  to	  be	  implemented	  in	  parallel	  with	  Modification	  0432	  (Project	  
Nexus	  Settlement).	  	  Mod	  0473	  requires	  the	  procurement	  of	  a	  new	  “Allocation	  of	  
Unidentified	  Gas	  Expert”	  (AUGE).	  

A	  Stakeholder	  Evaluation	  Panel	  was	  established,	  to	  give	  a	  small	  cross-‐section	  of	  Industry	  
representatives	  a	  meaningful	  input	  to	  the	  selection	  process.	  	  Xoserve	  is	  keeping	  UNCC	  
informed	  of	  progress.	  

May	  2016	  Update	  

Xoserve	  continues	  to	  make	  progress	  with	  the	  selection	  process,	  applying	  the	  Criteria	  for	  
Appointment	  that	  were	  provided	  by	  UNCC.	  

Xoserve	  is	  continuing	  to	  undertake	  contract	  negotiations	  with	  the	  preferred	  bidder	  (as	  
selected	  in	  late	  March	  at	  the	  last	  meeting	  of	  the	  Stakeholder	  Evaluation	  Panel).	  	  However,	  
the	  identity	  of	  the	  preferred	  bidder	  will	  not	  be	  made	  public	  at	  this	  stage,	  due	  to	  commercial	  
confidentiality.	  	  The	  negotiations	  are	  progressing	  as	  planned,	  with	  both	  companies’	  lawyers	  
now	  taking	  the	  lead.	  

The	  high	  level	  timeline	  presented	  at	  December	  2015	  UNCC	  is	  still	  valid	  and	  we	  still	  expect	  to	  
be	  able	  to	  announce	  the	  appointment	  of	  a	  new	  AUGE	  on	  or	  around	  the	  June	  2016	  UNCC	  
meeting.	  

Update	  on	  Threats/Challenges	  to	  Target	  Timescales	  

• No	  high	  impact	  threats	  identified	  at	  present	  	  
• No	  medium	  impact	  threats	  identified	  at	  present	  	  
• Low	  impact	  threats:	  	  

o Evaluation	  Panel	  availability	  –	  no	  longer	  relevant	  as	  schedule	  of	  meetings	  is	  now	  
complete	  

o Xoserve	  staff	  availability	  –	  contingency	  resources	  remain	  available	  	  
o Key	  AUG	  deliverable	  dates	  not	  clear	  due	  to	  proposed	  changes	  to	  Framework	  

document	  –	  impact	  reduced	  following	  discussions	  at	  November	  meeting	  (UNC	  
Modification	  0572	  –	  Amendment	  to	  Definition	  of	  an	  AUG	  Year	  –	  does	  not	  have	  
impact	  on	  the	  AUGE’s	  deliverable	  dates)	  

	  


