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NG TRANSMISSION CHANGE HORIZON PLAN 0 – 2 YEARS (JANUARY 2021 – JANUARY 2023)

Content: Gas charging Regime 
Mod678A Gemini & UK Link 

Impacts. Changes will be 
implemented in Sept 

PIS
Mid Sept 2020 – May  2021

GBC Changes become effective
 01/10/20
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xxx

Programmes 
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Projects 

2021-2023

%

Red = High Risk 

Amber = Medium Risk 

Green = Low Risk 

% = Certainty of Scope  

Star = External User Activity 
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Content: External test phases July 2021 to Dec 2021

PIS 
26th July – 17th 

Sep’21 

CUT 2nd Nov 20 -
5th Feb 21

System Testing 
25th Jan  – 9th Apr 21

SIT 
29th Mar -

16th Apr’ 21

SUPT 
29th Mar 

- 23rd 
Apr’21 

UAT 
19th Apr -

28th 
May’21

User Trials 
31st May - 

25th 
June’21

OAT PT 
31st May – 
25th June’ 

21

IDR
28th June 

– 23rd 
July’21 
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