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KEY
" Level 1 Milestone
Close chmplete
29/02/2024
AP Viestone completed
November 23
Major Release
Milestone on track
Milestone at risk
@ Vicsonemissed
Project timeline
Indicative milestone
Golive pending baselining
24/02/2024
February 24
Major Release L 2 2
Test complete PIS complete Close complete
19/02/2024 29/03/2024 300472024 Version: 1
Issued: 29/02/2024
Uncontrolled when printed
Design complete Test complete
19/0472024  07/05/2024
Minor
Release 12
Build complete GoLive PIS complete Close complete
26/04/2024 1010512024 07/06/2024 05/07/2024
DDP Drops ’
BP23/24
Drop 5 Drop 6
31/01/2024 31/03/2024




