
AUGE process – key dates

UNC Modification 0831 - Allocation of LDZ 

UIG to Shippers Based on a Straight 

Throughput Method



0831 Workgroup Action

• At the first 0831 WG, the CDSP took an action to provide information on key AUGE 

contractual interactions which the WG need to consider in relation to Modification 

0831: 



Timeline and key dates



Key Points

• As per the current AUGE process, work will commence on the creation of the 
new AUG Statement typically in May/June the year before those weighting 
factors are due to go live.
– For example, work for the AUG Statement due to go live October 2024 will commence 

in May/June 2023. 

• Xoserve have the option to give notice to the AUGE to cease the service for 
the following years AUG Statement by the end of March.
– For example, to cease the service to create the AUG Statement for October 2024/25 

Gas Year, the notice would need to be given by 31 March 2023. 

– Please note, the decision to give this notice would have to be agreed with the industry 
(most likely DSC CoMC). 

• The current AUGE contract will expire in May 2025. Xoserve would need to 
start procurement preparations early in 2024 to ensure a smooth transition if 
continuity of the service was still required following expiry of the existing 
agreement.



Considering possible approaches

As Modification 0831 is Authority Consent, the exact decision date cannot be confirmed at this stage. As a result of the 
implications of this Modification on the contractual arrangements with the AUGE, and compliance with the current 
AUGE Framework, there are different ways this could be managed*:

• Proceed with current AUGE process

– AUGE proceed with BAU work to create the AUG Statement for Gas Year 2024/25.

– This will typically commence in May/June 2023 for October 2024 AUGS.

– Under this approach, Xoserve do not instruct AUGE to cease work on the AUG Statement at the end of 
March 2023. 

– This is reviewed in Q1 2024, and possibly repeated again to create the AUG Statement for Gas Year 
2025/26. 

• Notify the AUGE to cease the service 

– CDSP notify the AUGE to cease the service by the end of March. We expect the instruction to come from the 
industry possibly via DSC CoMC. 

– AUGE do not commence work on the relevant AUG Statement. 

*Please note these are not finalised options, they are possible ways this could be managed but the approach would ultimately need to be approved by the 
relevant customer committee. 



Risk / Benefit matrix
Instruction given to AUGE to cease service 

AND 

0831 approved

Instruction given to AUGE to cease service 

AND

0831 rejected

Benefits

• No regret spend incurred on 

creation of an AUG 

Statement which is not 

required. 

Risks

• Notifying the AUGE to cease the 

service before the Modification 

is approved could put parties in 

breach of UNC obligations

• It is unknown which (if any) 

industry committee could 

instruct the CDSP to notify the 

AUGE to cease the service. 

Benefits

N/A

Risks

• Notifying the AUGE to cease the service 

before the Modification is approved could 

put parties in breach of UNC obligations

• It is unknown which (if any) industry 

committee could instruct the CDSP to 

notify the AUGE to cease the service.

• Depending on when the decision is made, 

it might not be possible for the AUGE to 

create the AUG Statement in time and at 

a minimum they would have an expedited 

timeline to do so.  

AUGE continue BAU work on the AUG Statement

AND

0831 approved

AUGE continue BAU work on the AUG Statement

AND

0831 rejected

Benefits

• Existing UNC obligations are 

met. 

• The CDSP do not require an 

instruction from the industry 

to give notice to the AUGE to 

cease the service.

Risk

• Regret spend is likely as the 

AUGE will continue to create the 

AUG Statement which would not 

be required following the 0831 

decision. 

Benefits

• Existing UNC obligations are met. 

• The CDSP do not require an 

instruction from the industry to give 

notice to the AUGE to cease the 

service.

• An AUG Statement is created and 

available as per the BAU process 

timeline. 

Risks

N/A


