
Start Up complete
16/06/2023

Start Up complete
30/08/2023

Build complete
14/07/2023

Build complete
01/09/2023

Test complete
16/06/2023

Test complete
27/10/2023

Test complete
21/09/2023

Go Live
24/06/2023

Go Live
04/11/2023

Go Live
22/09/2023

PIS complete
28/07/2023

PIS complete
01/12/2023

Close complete
30/06/2023

Close complete
31/08/2023

Close complete
31/07/2023

Close complete
29/03/2024

Close complete
16/12/2023
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Level 1 Milestone

Milestone completed

Milestone on track

Milestone at risk

Milestone missed

Project timeline

** Indicative milestone

February 23  
Major Release

June 23
Major Release

March 23
Adhoc Release

November 23 
Major Release

Minor Release 11
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