
Establish a timetable 
for the coming ISE 

Year by 15 April

Present an update on the 
development of the ISS for the 

coming year at an Early 
Engagement Meeting by Sept

Provide a proposed ISS the 
Joint Office for  publication by 

1st Nov

ISE present and 
discuss the 

proposed ISS by 
mid Nov 

ISE considers responses 
and provides feedback at IS 
Sub-Committee by 7th Jan

The ISE will review the 
Independent Shrinkage 
Statement in light of any 
comments by 21st Jan

ISE presents modified ISS 
by 7th Feb and considers 
any feedback received by 

21st Feb

Load daily ISCs to Gemini so 
that shipper can purchase from 

1st April and throughout the 
Formula Year

Once the proposed ISS has been 
published, any responses to the ISE on 
the proposed ISS must be received by 

the ISE  by 7th December  

Present an overview of the 
approach to developing the ISS for 

the coming year at an 
Introductory Meeting with the 

Independent Shrinkage 
Sub-Committee by 15th May


