

DSC Change Committee Summary – 11th April

- 3 new change proposals raised and approved - sent to DSC Delivery Sub Group for development
 - XRN4621 - Suspension of the Validation between Meter Index and Uncovered Converter Index
 - XRN4632 – Gemini Enhancements
 - XRN3667a – Provision of Formula Year AQ/SOQ data
- EQR & BER - XRN4542 – Change to the Shipper Portfolio Summary Report (new fields and removal of field no longer applicable) – Approved
- BER approval - XRN4328 – Report of iGT Meter Point where the confirming shipper is not the elected shipper – approved
- Update on release 2 progress – on track
 - XRN4249 Address maintenance, required to split the implementation and migration solutions - approved
- Release 3 scope amendments – 1 changes approved to include in scope (previously de-scoped)
 - Release 3 BER approved
 - Project dashboard update

DSC Change Committee Summary – 11th April (cont'd)

- Additional DSC Change Meeting set for 2nd May to approve all Release 3 change packs.
- End of financial year budget update, showed provisional view, further updates to be reflected
 - Awaiting some further invoices
 - Following R3 BER approval
 - End of year Reconciliation to take place
- New simplified Change Proposal template now in use