

Change Proposals – PARR report changes

Change title	Change Description	Cost	Progress/ Delivery
XRN4795	Amendments to the PARR (520a) reporting	£45-55k	1 st drop of data as per the new delivery approach in the data office will align the timings that reports are run, and will include topics from the PARR reports which are not currently in the Shipper Packs. Confirmation from Delivery Platform outstanding in relation to when remaining requirements to be delivered.
XRN4779	UNC Modification 0657S - Adding AQ reporting to the PARR Schedule reporting suite	TBC – funded from DSC Change budget	Passed into delivery – Drop 1 will deliver alignment of shipper packs and PARR reports as an enabler for adding new data items from existing changes.
XRN4876	Changes to PARR reporting – provide further data to PAFA to aid analysis of performance reporting	TBC	Passed into delivery – Drop 1 will deliver alignment of shipper packs and PARR reports as an enabler for adding new data items from existing changes.