



REC Update:

**Late Gate Closure Messages and
Missing Messages**

CoMC – January 2023

Missing Messages

- 199 Missing Messages (as at 9th January) – Last message 3rd January 2023
- Fix deployed in CSS Wednesday 7th December – but did not resolve all instances of missing messages
- Still awaiting Secure Active Notification proxy reconciliation for Missing Messages identified by Xoserve
 - Further reconciliation with Switching Operator of messages not identified by Xoserve
- R0067 Detailed Impact Assessment provided to REC Code Manager
- R0067 – current implementation date c Mid August 2023
- ChMC have approved the BER for delivery of REC R0067

Code Challenges – Missing Messages

- Proposing to try and get the Registrations into UK Link as soon as possible
 - Phase 1 – suggestion to allow ‘Secured Active Notification’ proxy was confirmed at UNCC in November
 - Awaiting DCC to produce proxy Notification
 - Don’t expect a Code Mod to be required for this
 - No planned changes to UK Link Communications
- Challenges – Phase 2:
 - Creation of Estimated Meter Read on CSS Registration Effective Date
 - Invoicing period
 - Use of R0067 Refresh functionality to act as prompt for Manual creation of Secured Active Notification by CDSP

Further Considerations

- Assessing Invoicing position
 - Materiality is not expected to be large
 - As at 09/01 - 190 impacted Supply Meter Points, 6 or which are LSP (noting excluded 9 confirmed Registration cancellations)



REC Change

11th January 2022

Introduction

The following 3 slides have been included in this months ChMC pack to give you an overview of the ongoing REC Changes, we have broken these down into the following sections:


- In progress – we are currently progressing through the Change journey
- Under Prioritisation Review by REC Code Managers – due to CM workload/prioritisation

The electricity slides that have been included in previous months have now been removed from this pack (as per instruction from DSC Committees), but if required the Changes can still be found on the REC Portal.


Note: We are currently undertaking a review of all REC Change and have began removing Changes which we have confirmed have no impact to Gas services. In the coming months, we will continue to monitor the Changes listed and add/remove from this pack as required.

Further information on the Changes can be found on the [REC Portal](#)

Overview of In progress REC Changes (high level)



REC Change Pipeline – In progress

Title	Description	XRN	Proposer	Impact/ Funding	Status	Next Action date	Release Type	Priority	Attachments
R0025	Service Provider Performance Charges (DCC)	N/A	Deloitte (RPA)	-	Awaiting Authority decision	01/04/2023 – Proposed Implementation date	TBC	High	 Microsoft Word Document
R0047	Metering Code of Practice Consolidation Review	N/A	RECCo	-	Approved - awaiting implementation	01/04/2023 – Proposed Implementation date	TBC	High	N/A
R0052	GES Service Definition Document	N/A	Deloitte	GES	Approved - awaiting implementation	24/02/2023 – Proposed Implementation date	Major	Medium	N/A
R0055	Switching Operator Outage Notification Lead Time	XRN 5595	DCC	GRDS, GES	Approved - awaiting implementation	24/02/2023 – Proposed Implementation date	Major	Medium	N/A
R0063	Addition of key information to all Service Now tickets	N/A	St Clements Ltd (on behalf of DNOs)	-	Solution development	07/02/2023 – Solution Development closeout date	TBC	Medium	N/A
R0067	Introduction of CSS refresh functionality	XRN 5567	Capgemini (RTS)	GRDS	Party Impact Assessment – DIA under review with Code Managers	16/01/2022 – Review	Standalone	High	N/A
R0070	Provision of Enduring Test Environments	N/A	Capgemini	GES	Consultation	16/01/2022 – Review	Standalone	High	N/A
R0074	Release of Community View Data Items to MEMs in GES	N/A	Xoserve	GES	Party Impact Assessment – DIA under review with Code Managers	16/01/2022 – Review	Major	High	N/A

Key:

	Currently working on		Under assessment		Monitoring
--	----------------------	--	------------------	--	------------

REC Change Pipeline – Under Prioritisation Review

Title	Description	Status
R0049	Intellectual Property Rights and Services Data Main Body changes	Initial Assessment
R0050	Clarification of REC Maintenance of Qualification Schedule	Withdrawn – to remove next month
R0051	Switch Request Objections (Change of Occupier)	Initial Assessment
R0056	EES/GES additional service request for Housing Ass to be added to the Matrix	Initial Assessment
R0059	Maintenance of Qualification Schedule Change	Initial Assessment
R0061	Resolution of invalid CSS data by Data Owners	Initial Assessment
R0068	REC Data Protection Changes	Initial Assessment
R0069	Amendments to Sample Access Agreement	Initial Assessment
R0071	DCC access to EES and GES	Initial Assessment
R0073	Introduction of a Housekeeping Change Proposal Process	Initial Assessment
R0075	Enabling Software Product Qualification	Initial Assessment
R0080	Improvements to "Failed to deliver" CSS messages	Initial Assessment
R0081	CSS Market message retry strategy	Initial Assessment
R0082	Formalising the Submission of PPMIP Unallocated Transaction Report (UTR) Files	Initial Assessment
R0084	Housekeeping changes to the approved legal text for R0047	Initial Assessment
R0085	Switching Programme Designation of the Steady State Commencement Date	Initial Assessment