



UNC Regulatory Change Horizon Roadmap

April 2023

UNC Regulatory Change

Delivery Type	Modification Reference	Modification Title	Modification Approval Date	Jan - Mar 23			Apr 23 - Mar 24														
				Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar			
Major	MOD 0651 XRN 4914	Changes to the Retrospective Data Update provisions	14 March 2019	To be confirmed																	
	MOD 0701 XRN 5186	Aligning Capacity booking under the UNC and arrangements set out in relevant NEXAs	27 May 2021	Nov-23																	
	MOD 0770FT* XRN - N/A *No CDSPP Impacts	Amendments to legal text numbering for UNC Modification 0701	17th June 2021	Nov-23																	
	MOD 0809S XRN 4992	Distribution of Last Resort Supplier Payment (LRSP) claims to include IGT sites	30 November 2022	Delivered Feb-23																	
	MOD 0797 XRN 4992	Last Resort Supply Payments Volumetric Charges	20th January 2022	Code Implementation Apr-23																	
	MOD 0811S XRN 5604	Shipper Agreed Read (SAR) exceptions process	19th January 2023	Nov-23																	
Standalone	MOD 0710S XRN 5379	CDSP provision of Class 1 read service	15 October 2020	Mar-23 Delivered																	
	MOD 0830S* XRN - N/A *No CDSPP Impacts	Obligation for Shipper to pay CDSP for Class 1 read service	15 December 2022	Mar-23 Delivered																	
CMS Rebuild Release	MOD 0734S XRN 5236	Reporting Valid Confirmed Theft of Gas into Central Systems and Reporting Suspected Theft to Suppliers	17 February 2022	Apr-23 (Implementation aligned with																	
	MOD 0810S XRN - N/A	Amendment of Transportation Principal Document Section V 14.1.1 and Annex-V5 to reflect updated Theft of Gas Process	16 June 2022	Apr-23 (Implementation aligned with																	
N/A	MOD 0696V XRN 5187	Addressing inequities between Capacity booking under the UNC and arrangements set out in relevant NEXAs	Awaiting Ofgem Approval	Subject to approval																	
	MOD 0813 XRN 5606	Revision of Virtual Last Resort User and Contingent Procurement of Supplier Demand Event Triggers	Awaiting Ofgem Approval	Subject to approval																	
	MOD 0818 XRN 5602	Releasing of unused capacity under a specific set of circumstances	Awaiting Ofgem Approval	Subject to approval																	
	MOD 0840* XRN - N/A *No CDSPP impacts	Equalisation of prepayment and non-prepayment AUG factors	Awaiting Ofgem Approval	Subject to approval																	
	MOD 0837FT XRN - N/A *No CDSPP impacts	Updating all UNC references of "National Grid" to "National Gas Transmission" to reflect the sale of National Grid Gas plc	16th February 2023	Mar-23 Delivered																	

Key
Indicative date
To be confirmed
Firm date
Delivered
Subject to Approval