



UNC Regulatory Change Horizon Roadmap

June 2023

UNC Regulatory Change

| Delivery Type | Modification Reference | Modification Title | Modification Approval Date | Apr 23 - Mar 24 | | | | | | | | | | | |
|---------------|--|---|----------------------------|---------------------|-----|-----|-----|-----|------|-----|-----|-----|-----|-----|-----|
| | | | | Apr | May | Jun | Jul | Aug | Sept | Oct | Nov | Dec | Jan | Feb | Mar |
| Major | MOD 0651 XRN 4914 | Changes to the Retrospective Data Update provisions | 14 March 2019 | To be confirmed | | | | | | | | | | | |
| | MOD 0701 XRN 5186 | Aligning Capacity booking under the UNC and arrangements set out in relevant NExAs | 27 May 2021 | Nov-23 | | | | | | | | | | | |
| | MOD 0770FT* XRN - N/A *No CDSP Impacts | Amendments to legal text numbering for UNC Modification 0701 | 17th June 2021 | Nov-23 | | | | | | | | | | | |
| | MOD 0811S XRN 5604 | Shipper Agreed Read (SAR) exceptions process | 19th January 2023 | Nov-23 | | | | | | | | | | | |
| | Mod 0816 XRN 5607 | Update to AQ Correction Processes | 15th June 2023 | Feb-24 | | | | | | | | | | | |
| N/A | MOD 0696V XRN 5187 | Addressing inequities between Capacity booking under the UNC and arrangements set out in relevant NExAs | Awaiting Ofgem Approval | Subject to approval | | | | | | | | | | | |
| | MOD 0813 XRN 5606 | Revision of Virtual Last Resort User and Contingent Procurement of Supplier Demand Event Triggers | Awaiting Ofgem Approval | Subject to approval | | | | | | | | | | | |
| | MOD 0840* XRN - N/A *No CDSP impacts | Equalisation of prepayment and non-prepayment AUG factors | 21st April 2023 | Oct-23 | | | | | | | | | | | |
| | Mod 0829S XRN - N/A *No CDSP impacts | Updates to the Supplemental Agreement Amendments Process | 15th June 2023 | To be confirmed | | | | | | | | | | | |

| | | | |
|-----|-----------------|-----------|---------------------|
| Key | Indicative date | Firm date | Subject to Approval |
| | To be confirmed | Delivered | |