



XRN5647 - Minor Release Drop 11

Scope for voting

Proposed scope for voting

Release	XRN5647 - Minor release drop 11
Implementation date	22 nd September 2023

XRN	Title	Proposer	Benefitting	Funded by
5316	Rejecting a replacement read with a pre-Line in the Sand (LIS) read date	CDSP	DMSP Shipper	Service & operate
5547	Updating the Comprehensive Invoice Master List and INV template	EON	Shipper DNO	Service & operate
5651	Updates to Class 3 and 4 Inner Tolerance Ranges used in Meter Read validation process	Centrica	Shipper	Service & operate

Notes	<ul style="list-style-type: none">• We are still assessing the exact delivery mechanism for XRN5651 and it maybe that we can implement it earlier via a service desk ticket rather than via the minor release go live• Monthly status updates will be provided to ChMC throughout the delivery• As the release is funded from the service & operate budget there is no need for a BER to approve draw down of General Change investment budget• A closedown report will be presented to ChMC upon completion of the release
Decision	Required from the committee on proposed scope above