

REC Change

REC Change Key Messages:

R0067 Introduction of CSS refresh functionality

- Landmark deployed their final patch fix to their solution 14/03
- Explicit test completed to verify the Event ID
- Fix tested in production for revised response code treatment

R0092 - DCC Service Level Agreements for the Switching Incentive Regime and R0092a – DCC Service Level Agreements for the Switching Incentive Regime (Alternative)

- Determined to be GRDA impacting as we need to be sure that any changes to the SLAs do not impact our service.
- RECCo proposing that R0092 is rejected and replaced by R0092a
- Consultation ongoing, response date 04/04

March Impact Assessments:

Returned: No Impact Assessments returned during March

Ongoing: PIA for R0120 - Search GES API using Meter Serial Number

Expected in April: Potential IIA for R0153 - Catering for Registration Events where the Incumbent Supplier deactivates prior to a Switch becoming effective and R0158 - Amendment to the 'Supplier Registration Report (MAP)' report methodology

REC Related XRNs:

XRN 5546 - Resolution of Address Interactions between DCC and CDSP

Sessions to be attended with the DNS to work through some examples and agree next steps.

Proof of concept ongoing to determine the impacts and processes for updating the addresses

REC Change

REC Change Key Messages:

R0142 Amendment to Multiplication Factor Enumerations to Support Hydrogen Trials

- CDSP impact, Final Change Report approved on 28/02. Monitoring until June implementation

R0148 Introduction of classification-based access model into the REC in support of Open Data

- Consultation returned in February
- Technical solution discussions ongoing with Code Manager and RECCo
- Review arranged for week commencing 07/08 between Xoserve and Code Manager

GES Key Updates:

R0071 DCC access to EES and GES – Successfully implemented. Demo attended with DCC. Change currently in closedown.

R0080 Improvements to ‘Failed to Deliver’ CSS Messages
- DCC Design and DIA completed 25th January. Party IA now completed, and queries sent to DCC/Landmark.. Responses being finalised before being shared

R0120 Search GES API using Meter Serial Number – Discussions between Xoserve and Code Manager around new potential solution options. IA triggered.

Key Terms:

GRDA – Gas Retail Data Agent.

IA – Impact Assessment.

DIA – Detailed Impact Assessment.

SPIA – Service Provider Impact Assessment

RPS – REC Professional Services