

Change Proposals – PARR report changes

Change title	Change Description	Cost	Progress/ Delivery
XRN4795	Amendments to the PARR (520a) reporting	£45-55k	In delivery – some changes to Business warehouse required therefore some aspects required to be delivered under a release (July 2019) other aspects of the change expected to be delivered in May 2019 Expect some further delay on delivery Further aspect to deliver PARR reports by 12 th of month has been delivered
XRN4779	UNC Modification 0657S - Adding AQ reporting to the PARR Schedule reporting suite	TBC – funded from DSC Change budget	Passed into delivery – delivery date to be confirmed
XRN4876	Changes to PARR reporting – provide further data to PAFA to aid analysis of performance reporting	TBC	Passed into delivery
XRN4770 (MOD654)	NDM Sample data – provide information to PAC on the numbers of Users sending data to Xoserve	TBC	Delivered will be passed to PAFA directly as required to manually generate
XRN4790	Introduction of winter read/consumption reports and associated obligation (MOD0652)	TBC – funded from DSC Change budget	MOD now approved – Reports delivered first PARR report due June 2019.