



**March CoMC
CMS Rebuild Update**

Progress to Date

- During the Customer Focus Group in February, attendees were given three votes each to vote on the priority of the remaining processes. The below table is how the attendees at the customer focus group voted:

Process	Score
ADD/UNC	28
RFA/CDQ	16
TOG	16
MUR	10
GSR	9
MUS	7
FOM	7
DMQ	3
Bulk STE	1

- We are working with the UKLink Change team to deliver two change proposals that have CMS Rebuild Impacts, these are scheduled for the November UKLink release which will have an impact on the delivery of the Must Reads Process. Please note that this impact has not yet been reflected into the roadmap:
 - XRN5604 – Shipper Agreed Reads
 - XRN5605 – IGT Must Reads
- The Customer Focus Group placeholders for the remainder of the year have now been issued and these will be updated on the Xoserve Webpage
- The CMS Rebuild webpage (<https://www.xoserve.com/products-services/data-products/contact-management-service-cms/cms-rebuild/>) contains the link to register for future Customer Focus Groups which are captured below, please note the agenda for the Focus Groups will be issued between 3 - 7 days prior to the session.

CMS Rebuild Roadmap

Release Content
Main Release
Additional Stretch
Enhancements

XRN 5556.a

Supplier Theft of Gas (SUT)
Meter Number Creation (MNC)



XRN 5556.d

Isolations (ISO)
Dead to Live (DTL)

24th April 2023

Address Amendments (ADD/ UNC)

Request for Adjustment (RFA)
Consumption Dispute Query (CDQ)
Theft of Gas (TOG)–
Network Raised

Must Reads (MUR)

Gas Safety Regulation (GSR)

Manage Unregistered Sites (MUS)

New MPRN Creation (FOM)

Daily Metered Query (DMQ)

XRN 5556.b

Duplicate MPRNs (DUP)
Set to Extinct



XRN 5556.c

Bulk Upload file

DUP Enhancements

Enhancements to MNC Process including Network

Generic Enhancements

SUT Enhancements

Generic to desk workflows – AGG, PSI, PSR

Generic to desk workflows – GIC

Generic to desk workflows – FLE

Now

Next

Later

A little Later

New Process