



CMS Rebuild CoMC Updates

July 2023

Progress Update

- Unfortunately, during the last sprint of development for V1.4 we had encountered some unforeseen issues, which resulted in a delay of the V1.4 launch.
- Due to the intricate mandatory, conditional mandatory and optional validations required per contact this has proved a rather complicated build. During the last sprint we had identified that the address validation functionality was missing from these file validations. As it is a key part of the new and improved Address Amendment process we had to delay the launch whilst we resolved the issue.
- We are now targeting a mid August launch date, which date will be confirmed in the ChMC Meeting. As a reminder V1.4 will contain XRN5556.e and XRN5556.c, which contains the following processes:
 - Address Amendments (ADD / UNC)
 - Network Raised Meter Number Creation (DMN)
 - Ability to bulk upload (via screen)
- The impact of this delay on to the remaining processes is currently being assessed, however we will prioritise the XRN 5604 and XRN5605 in line with scheduled delivery dates.
- An update to the existing file format used for the GSR process has been identified and this may lead to a small delay whilst we understand this change and communicate it to the industry.