DSC Change Completion Report (CCR)

XXXSerVe

	Enabling Direct Contractual Arrangements with			
Change Title	Consumers for Demand Side Response (Modification			
	0844)			
Change reference number (XRN)	XRN5652			
Xoserve Project Manager	t Manager Tara Ross			
Email address	uklink@xoserve.com			
Target Change Management Committee	November 2023			
date				
Date of Solution Implementation	August 2023			

Section 1: Overview of Change Delivery

Change Proposal XRN5652 – 'Enabling Direct Contractual Arrangements with Consumers for Demand Side Response' has been raised to allow implementation of CDSP related activities associated with UNC Modification 0844, Modification 0845 and corresponding IUNC Modification IGT167 respectively.

Modification 0844 was proposed by National Gas Transmission following feedback from Ofgem and the industry that similar provisions are not in place for Consumers as those introduced by UNC Modification 0822 - Reform of Gas Demand Side Response Arrangements – which were successfully implemented in 2022.

Modification 0844 therefore expands the scope of the Demand Side Response (DSR) arrangements (as set out in the UNC) to enable the establishment of direct contractual arrangements between National Gas Transmission (NGT) and individual Consumers for the voluntary reduction of their gas demand.

Modification 0844 has introduced provisions into the UNC which will allow NGT to contract directly with Class 1 Consumers for the purposes of DSR. Based on consumer feedback, this proposal has the potential to increase the level of participation in the gas DSR market and therefore increase the volumes which NGT can procure, which will further enhance the suite of pre-emergency tools NGT can call upon in the event of a forecast supply shortage.

In terms of the aspects of the Modification that Xoserve (as the Central Data Service Provider) will be responsible for performing, these fall into 2 main parts;

- CDSP Data Provision to NGT
- Funding Arrangements, Invoicing and Cashout

Section 2: Confirmed Funding Arrangements

Gas Industry Participant	BER Share of	Actual Share of	BER Cost	Actual Cost		
	Cost	Cost	Value	Value		
Shippers DNO IGT	N/A	N/A	N/A	N/A		
NGT						
Due to the size and nature of the required work – with activ Volumes of Consumer Dema the expected levels (>30) the	vities being perfo	e provisions will be i	l Operate funded monitored and sh	resources. ould these exceed		
the expected levels (>30) the CDSP may revisit the change to discuss revising the solution to meet additional demand.						
Section 3: Provide a summary of any agreed scope changes						
None						
Section 4:	Detail any chan	ges to the Xoserve S	Service Description	on		
Section 4: New Service Lines have been provisions to NGT to support have been taken through the approval was gained.	added to the Xo the DSR process	serve Service Descri and invoicing Cons	ption Table. Thes umers directly. Th	se relate to data nese Service Lines		
New Service Lines have been provisions to NGT to support have been taken through the approval was gained.	added to the Xo the DSR process standard proces	serve Service Descri and invoicing Cons	ption Table. Thes umers directly. Th ed at October 202	se relate to data nese Service Lines 23 CoMC were		
New Service Lines have been provisions to NGT to support have been taken through the approval was gained.	added to the Xo the DSR process standard proces	serve Service Descri s and invoicing Cons s, and were presente	ption Table. Thes umers directly. Th ed at October 202	se relate to data nese Service Lines 23 CoMC were		
New Service Lines have been provisions to NGT to support have been taken through the approval was gained. Section 5: Provi	added to the Xo the DSR process standard proces de details of any	serve Service Descri s and invoicing Cons s, and were presente	ption Table. Thes umers directly. Th ed at October 202	se relate to data nese Service Lines 23 CoMC were		

Please send completed form to: <u>box.xoserve.portfoliooffice@xoserve.com</u>

Document Version History

Version	Status	Date	Author(s)	Summary of Changes
0.1	Draft	04/09/23	Ellie Rogers	Initial draft for review
1.0	Approved	19/10/23	Paul Orsler	Approved following clarification of
				Service Line additions to the DSC
				Service Description Table