



CMS Rebuild CoMC Update

November 2023

Progress Update

- Launch preparation and activities have been underway to deliver the launch of Version 1.5 on 6 November 2023, which has included 4 customer walk through sessions.
- This version will contain the enhanced Request for Adjustment (RFA) process with the previously separate process of Consumption Dispute Query (CDQ) built in. Alongside this there is brand new functionality of using the IX to submit contacts in bulk and receive response / update files from CMS.
- To support the launch of V1.5 the customer drop in support call will be made available between the hours of 11:00 – 13:00 for the first week of the launch. The joining details will be available on the CMS Rebuild Webpage and within the individual launch communications that are issued to all users.
- The next launch will be on 27 November containing the Network raised Theft of Gas (TOG) and New Meter Number Creation (FOM) processes. This launch will also see Utility Infrastructure Providers onboarded for their activities within FOM. The CMS Rebuild team will be reaching out to the UIPS in the first week of November to commence the onboarding activities.
- Due to the reprioritising of process order for delivery there have been some suggested changes identified for the previously submitted and approved Change Proposals, the full details can be found on the following slide.

CMS Rebuild XRN5556 Outstanding Change Proposals

- With the agreement of Change Management Committee, we would like to make the following changes to the titles of the following Change Proposals:

XRN	Title	Process / Functionality	Proposed change
5556.F	CMS Rebuild Version 1.5	RFA Process with built in CDQ process and IX functionality	No Change
5556.G	CMS Rebuild Version 1.6	TOG, FOM and DMQ Process.	DMQ will be delivered at a later date, propose to remove it from the scope of the CP and include it in a later CP.
5556.H	CMS Rebuild Version 1.7	GSR and MUS	Change Title to Delivery GSR and MUS

- The following Change Proposals will then be Raised:

XRN	Title	Process / functionality
5556.I	CMS Rebuild - Delivery of 5604 and 5605	SAR and KMI this is just for information as the Change packs will be issued as part of the XRN 5604 and XRN 5605 delivery
5556.J	CMS Rebuild - Delivery of Must Reads	This Must Reads Process will be delivered just after 5556.I to allow time for the new processes to embed
5556.K	CMS Rebuild - Delivery of Generic Workflows and DMQ	Generic workflow (AGG, DMR, FLE, PSI, PSR, *) and the Daily Metered Query (DMQ) processes to be delivered

CMS Delivery Rebuild Roadmap

Version

V1.5

V1.6

V1.7

V1.8

V1.9

V1.10

Process

Request for Adjustment (RFA)

Consumption Dispute Query (CDQ)

IX Functionality

Network Raised Theft of Gas (TOG)

New MPRN Creation (FOM)

Shipper Agreed Reads (SAR)

IGT Must Reads (KMI)

Must Reads (MUR)

Gas Safety Regulation (GSR)

Manage Unregistered Sites (MUS)

Daily Metered Query (DMQ)

Generic Workflows

Change Proposal and Change Packs

[XRN5556F](#)

[XRN5556C](#)

[XRN5556G](#)

[XRN5556I](#)

[XRN5556J](#)

[XRN5556H](#)

[XRN5556K](#)

Targeted Date

06/11/23
20/11/23

27/11/23
11/12/23

24/02/24
04/03/24
(assumed contingency date)

04/03/24
18/03/24

Exact dates TBC

Now

Then

Later

A Little Later

XRN yet to be raised

New Process