

REC Change

REC Change Key Messages:

R0067 Introduction of CSS refresh functionality

- Implemented on 09/12/23. Issues identified within PIS.
- Awaiting Change implementation from DCC on 08/02.
- R0067 resend functionality currently switched off, refresh operational.

R0070 Provision of Enduring Test Environments

- Limited impact to GRDA. Session attended on 18/01.
- No DIA submitted on request, concerns around scope. Legal text amendments submitted.

R0142 Amendment to Multiplication Factor Enumerations to Support Hydrogen Trials

- CDSP impact, DIA submitted 11/01.

R0148 Introduction of classification-based access model into the REC in support of Open Data

- Consultation ongoing.

We are expecting an influx of access Changes over the next few months via the R0118 process.

January Impact Assessments:

Returned: DIA x2 (R0070, R0142)

Ongoing: SPIA x1 (R0087)

Expected in February: IAs for R0080 & R0153

REC Related XRN:

XRN 5546: All day workshop attended on 23/01. Address quality plan consultation has now closed out. Proof of concept ongoing to determine the impacts and processes for updating the addresses

GES Key Updates:

R0071 DCC access to EES and GES – Ongoing discussions around requirements. In delivery, implementation expected 23/02.

Key Terms:

GRDA – Gas Retail Data agent.

IA – Impact Assessment.

DIA – Detailed Impact Assessment.

SPIA – Service Provider Impact Assessment