

Data Update For COB 3/11/14

Xserve



respect > commitment > teamwork

Continuing work with DCF and 1-2-1

Progress, but slow.

Risks:

- Numbers of rejections
- Spurious AQ derived
- Large / small rec values
- Problems greater across a switch
- Distraction during testing / market trials

Aim

- Resolve for Dec '14
- 'Clear decks' for: IGT data, 'Technical' data, Results of Data Testing

Xserve



respect > commitment > teamwork

Data Cleansing Progress

Topic Area	Current O/S	Newly Added In Last Month	Progress	% Complete	
Correction Factors of 0.0	84	20	210	71%	↓
Potentially Incorrect C/F	22,923	4,080	8,563	27%	↑
No Reads >4yrs	52,710	2,068	30,756	35%	↑
No Reads >3yrs	49,255	5,117	20,631	30%	↑
No Reads >2yrs	157,396	11,043	69,899	31%	↑
LPG Sites	8	0	32	80%	↑
AQs Of 1 (Threshold Crossers)	596	0	2,377	80%	↑
AQs Of 1 (Consuming)	6,108	0	2,298	27%	↑
MP Status	7	0	121,309	100%	↑
Meter Status	0	0	52,012	100%	↑
Confirmed No Asset	29,778	1,933	28,543	49%	→
Read Factors/Units	1,801	2	1,952	52%	→
Totals	320,666	24,263	338,582	51%	↑
Invalid Meter Models	6,127	0	0	0%	→

How SAP handles data

Being assessed internally

Being reviewed with DCF

Possible transformation or fix

Potential for exception reports / process failure, e.g.:

- '0' street number
- 'County' field
- 'PO Box'
- 'Valid meter model'

Xserve



respect > commitment > teamwork

What is happening and planned?

Work internal to Xoserve, with DCF, 1-2-1 and PNUNC ongoing

Suspect data being flagged

Transformation options to be discussed

Preparation for IGT data migration

Preparation for data testing

Consequences of 'not ready' to be defined

Xoserve



respect > commitment > teamwork