

**Report for Network Code Committee**  
**March 2007**  
**UK Link Committee**

**Meetings Held**

08 March 2007

**Planned**

12 April 2007

**Matters for Network Code Committee's Attention**

None.

**UK Link Modifications Activity**

The following UK Link Modifications, referred to the UK Link Committee, were discussed.

**UK Link Modifications Implemented**

- |       |   |
|-------|---|
| 13830 | Description amendment to G09 record in Entry Commodity Invoice<br>Implemented 26/02/07. |
| 13779 | Modification 080 – AMR Readings<br>Implemented 24/02/07.                                |

**Topics Discussed**

- 006UKL 'Gemini Performance Monitoring'  
xoserve confirmed that Performance data will be provided at the April 2007 meeting.
- 008UKL 'UK Link Technology Refresh'  
xoserve advised that Proof of Concept has begun, trial offshore data migration was successful, now looking at associated dates. Full briefing at the April 2007 meeting.

## UK Link Committee – UK Link Modification Status Report – March 2007

UK Link Mod Ref	Mod Title	Received	Organisation	Status	Next Step(s)
13760	Shipper Agreed Reads Procedural Change	12/05/06	Transporters	Summary supplied 17/05/06, Implementation not yet agreed.	Submit revised proposal. Awaiting UKL Committee Agreement.
	Minor Amendment to CALMS System	14/07/06	Transporters	Implementation to be confirmed.	Execution of implementation plan.
13819	Previous Read Reference for Replaced Reads	15/12/06	Transporters	Implementation confirmed for 22/04/07.	Execution of implementation plan.
13818	Invoice Numbers on CSEP Invoice File Formats	15/12/06	Transporters	Implementation to be confirmed. Target November 2007.	Requirements under review.
13829	DN Interruption Reform	11/01/07	Transporters	Implementation to be confirmed.	Requirements under review.
13820	Gemini Release 4 (related to UNC Modifications 0097A, 0119, 0120 & replacement for 0118)	04/12/06	Transporters	Implementation agreed for 29/04/07.	Execution of implementation plan.
13803	Recovery of Late Paid Energy Balancing Invoice Interest – Creation of 4 New Charge Types	20/09/06	Transporters	Implementation agreed for 29/06/07.	Execution of implementation plan.
13839	Gemini Oracle Software Upgrade	11/01/07	Transporters	Implementation agreed for 12&13/08/07.	Execution of implementation plan.
13830	Description amendment to G09 record in Entry Commodity Invoice	12/01/07	Transporters	Implemented 26/02/07.	None.
13779	Modification 080 – AMR Readings	10/08/06	Transporters	Implemented 24/02/07.	None.

## UK Link Committee – Topic Status Report – March 2007

Topic No	Date Created	Topic Originator	Topic Title	Associated Modification Proposal(s)	Priority for Discussion (H/M/L)	Status	Next Step(s)
<b>Live</b>							
006UKL	09/02/06	Transporters	Gemini Performance Monitoring	None	M	Testing completed 18&19/12/06. xoserve confirmed that Performance data will be provided at the April 07 meeting.	xoserve to provide update at the April 07 UK Link Committee meeting.
008UKL	11/01/07	Transporters	UK Link Technology Refresh	None	M	xoserve advised that Proof of Concept has begun, trial offshore data migration was successful, now looking at associated dates.	xoserve to provide a full briefing at the April 07 UK Link Committee meeting.