



respect > commitment > teamwork

## Technical Work Group

# 2012 Lessons Learnt Record

15<sup>th</sup> August 2012



# Lessons Learnt Review

---

- Following completion of the 2012 EUC modelling process TWG were invited to send feedback on how it could be improved and what worked well
- In order that workload and resources can be planned it is important any changes TWG propose for 2013 are agreed and implemented in advance of the modelling process
- It is difficult / undesirable to be making process / system changes during the modelling work itself
- Lessons Learnt review session took place at TWG on 15<sup>th</sup> August 2012
- The following table is a record of those Lessons Learnt raised by TWG for 2012

# 2012 TWG Lessons Learnt Record (1 of 2)

Source	Description	Outcome
Xoserve	To consult with TWG on all data processing decisions outside of agreed Spring approach e.g. spike validation criteria	Xoserve to consult with TWG on all data process decision points not already highlighted in Spring Approach document
Xoserve	To provide more detail to TWG to help with decisions on WAR Band ratios	Xoserve to provide additional data to assist TWG in confirming WAR ratios for modelling runs
Xoserve	More info needed from TWG in advance on the analysis / results they would like to see presented. Where possible Xoserve will provide it	<ol style="list-style-type: none"> <li>1) Xoserve to provide more detail on what decisions will be required to be made by TWG as well as when they need to be made</li> <li>2) TWG to provide clarity on results they would like to see to assist in decision making</li> </ol>

**Xoserve**



respect > commitment > teamwork

# 2012 TWG Lessons Learned Record (2 of 2)

Source	Description	Outcome
Xoserve	Consultation process felt more amicable	TWG to continue building on involvement in modelling process and positive consultation
E.On	Representation sent to DESC by wider industry should have been circulated to DESC prior to providing a response	More planning required by DESC on how wider industry responses will be managed for next years timetable