



**April CoMC
CMS Rebuild Update**

Progress to Date

- XRN5556D – The Isolation (ISO) and DTL processes will be going live on 24th April 2023. To support this the following will be arranged:
 - Customer Focus Group (11/04/23) – a run through of the processes
 - Additional end to end process walkthrough week commencing 17/04/23
 - Bridge call support sessions
 - Training Material published
- Two additional child XRN's have been created to support the next two releases, should there be any capacity within these two version releases other processes or functionality will be brought in scope for delivery with the agreement of the Customer Focus Group:
 - XRN5556.e - Address Amendments (ADD/UNC)
 - XRN5556.f – Request for Adjustments (RFA) and Consumption Dispute Query (CDQ)
- We are working with the UKLink Change team to deliver two change proposals that have CMS Rebuild Impacts, these are scheduled for the November UKLink release
 - XRN5604 – Shipper Agreed Reads
 - XRN5605 – IGT Must Reads
- The CMS Rebuild webpage (<https://www.xoserve.com/products-services/data-products/contact-management-service-cms/cms-rebuild/>) contains the link to register for future Customer Focus Groups which are captured below, please note the agenda for the Focus Groups will be issued between 3 - 7 days prior to the session.

CMS Rebuild Roadmap

