



CMS Rebuild May Update

Update

Progress to Date

- The CMS Rebuild Team continue to build out the foundations of the new CMS and the Shipper raised MNC (Meter Number Creation) Process.
- Work also continues defining the requirements for the Supplier Theft of Gas process.
- The first Customer Focus Group took place on 06/04/22 which yielded some great conversations and suggestions on the proposed User Interface which have been taken on board.
- The CMS Rebuild website is now live with the ability to book onto future CMS Customer Focus Groups, of which the remaining dates are:

Date	Time Start	Time end
10/06/2022	10:00	11:00
06/07/2022	10:00	12:00
09/08/2022	10:00	12:00
09/09/2022	10:00	12:00
14/10/2022	10:00	12:00
08/11/2022	10:00	12:00
09/12/2022	10:00	12:00
10/01/2023	10:00	12:00
07/02/2023	10:00	12:00
07/03/2023	10:00	12:00

- The Address amendment (ADD) and Unconfirmed Address Amendment (UNC) have been identified of potential candidates for Release 1 delivery based on the number of similarities with the MNC process.
- As a reminder the delivery will follow an Agile Framework, there is an option to deliver a Minimum Viable Product (MVP) initially with future releases improving the end-to-end functionality of that process.
- Further updates will be provided in June CoMC.