

Meter By-Pass PAC Action 0402

PAC Meeting – 15th June 2021



Provided by:



PAC Action 0402:

Reference the 106 MPRs with a status of 'Open' By-Pass with progressive readings' – Corella to look to provide additional (more detailed) supporting evidence of what was identified during investigations

Background: Open status & Progressive Readings

- Sites with a Meter By-Pass in operation (i.e. on 'Open' By-Pass) contribute to daily levels of Unidentified Gas
- In March'21 Correla identified 107* meters with an 'Open' By-Pass flag on UKLink but progressing 'Actual' meter readings
- Where a By-Pass is physically 'Open', gas will not flow through the meter
- Datasets issued to affected (20) shippers at end of March'21 requesting they investigate and correct the suspected incorrect By-Pass status on UKLink

*now 106 meters, since one was updated prior to datasets being issued

PAC Action 0402: Progress

- Poor engagement initially – chasers required for most shippers
- Some shippers citing issues with site access delaying investigation and resolution (affecting at least 21 meters)
- Method to update status varies for NDM & DM sites, causing delays for DM sites (Training material being enhanced)
- Slow progress but encouraged by updates provided by most Shippers on efforts being made (latest breakdown on next slide)
- We will continue to support Shippers investigating the remaining meters

Breakdown as of 13th June 2021


Of original 106 meters:

- By-Pass flag remains 'Open': 71
- By-Pass flag 'Closed': 30
- By-Pass flag removed: 5




MPRN % Breakdown

■ Open ■ Closed ■ Removed



Rolling AQ % Breakdown

■ Open ■ Closed ■ Removed



Thank you

