

Sent: Friday, 03 November 2006 18:13

From: Jonathan.Dixon@ofgem.gov.uk

To: enquiries@gasgovernance.com

Implementation of UNC Modification 100

We have considered the Gas Transporters request that the implementation date for UNC modification 100, previously notified as being with effect from 06:00 hours on 06/11/2006, be delayed. For the reasons set out by the Gas Transporters, we have agreed to their request that the implementation date be amended to 4 December 2006, in accordance with paragraph 9.2.2 of the UNC Modification Rules.

Regards

Jon Dixon

Head of Industry Codes (Markets)

**Reasons set out by the Gas Transporters in Email to the Joint Office of Gas Transporters
03 November 2006 17:56**

I am writing on behalf of the Gas Transporters to request a delay to the implementation of UNC Modification Proposal 100. The Gas Distribution Networks are unable to alter our processes before the implementation date of 6th November. We are therefore requesting a delay of at least four weeks i.e. until 4th December 2006 in order that we can clarify the issues surrounding the implementation of Modification 100 and explore alternative routes to achieve UNC compliance.

Please will you inform Ofgem of this, the combined view of the gas transporters. Given that Modification 100 is due to be implemented at 0600 on Monday morning, it is imperative that this issue is resolved today.

Thank you for your assistance in this matter.

Regards,

Phil Lawton

Distribution Regulation Manager

National Grid

Telephone: 01926 656448

Fax: 01926 656520

Mobile: 07785 928690

Phil.lawton@uk.ngrid.com