



## **Key Committees Update – November 2019**

# Performance Assurance Committee (PAC) – 12<sup>th</sup> November

- XRN 4795 released into production, XRN 4779 on track for delivery
- Data Discovery Platform (DDP) demo provided to PAC at Performance Assurance Framework Administrator (PAFA) Workshop 25<sup>th</sup> October alongside review of requirements of future reporting / dashboard content
- PAFA DDP usage dependent on UNC Mod 707 which seeks to insert PAFA into the Data Permissions Matrix (DPM). Mod 707 has been raised with request for self-governance and is due at UNC Panel 21<sup>st</sup> November
- Governance route for future DDP reporting content explored (with approval of data content to come to CoMC)
- Steer given to extend the current PAFA contract

# DSC Change Management Committee – 13<sup>th</sup> November

- |   |   |
|---|---|
| <ul style="list-style-type: none"><li>• 3 new changes approved into capture:<ul style="list-style-type: none"><li>- XRN5033 - Addition of low-level data to EUC report</li><li>- XRN5036 - Updates to must read process</li><li>- XRN5038 Covert C 2,3 or 4 to C1 when G1.6.15 criteria are met (MOD 0691)</li></ul></li><li>• All CSSC Change Pack Content Approved</li><li>• November-19 major release implemented</li><li>• Project closure documents approved for the following:<ul style="list-style-type: none"><li>- XRN4991 (MOD 700)</li><li>- XRN5003 Data Discovery Platform for DNS</li></ul></li></ul> | <ul style="list-style-type: none"><li>• Decisions deferred to extra-ChMC scheduled for 22nd November:<ul style="list-style-type: none"><li>- June 2020 major release detailed design document (due to higher-than-expected UAT costs)</li><li>- Approach to Market Trials (low / medium / high costing option)</li><li>- XRN 4992 Creation of new charge to recover Last Resort Supply Payments (awaiting Ofgem minded-to position)</li></ul></li></ul> |
|---|---|