

DIGITAL SOLUTIONS

AUGE Progress Update

April 2019

Tony Perchard & Clive Whitehand

25 April 2019

Progress Summary

- Overall Status – COMPLETE
 - Final AUGS published including Final UIG Factors
 - Presented to Industry by Telecon 12 April
 - Final AUGS approved by UNCC
 - Meeting with BG revenue protection held 4th April
 - Meeting notes and presentation distributed to industry
 - Technical note published on JoT regarding correlation between detected theft and Unidentified Gas
 - Updated Prioritised Issues List published on JoT
 - Outstanding issues to be carried over to next year

Plan for May

- Carry out post-project review with CDSP
- Develop data request for coming AUG year
- Continue to support TRAS data request
- Provide input to UIG Taskforce if required (action from Early Engagement Meeting)
- Attend Review Group 0677R meetings as required

Thank you

AUGE.software@dnvgl.com

www.dnvgl.com

SAFER, SMARTER, GREENER