

DIGITAL SOLUTIONS

AUGE Progress Update

February 2020

Tony Perchard & Clive Whitehand

28 February 2020


Progress Summary

- Overall Status – ON TARGET

- Progress Summary
 - Modified AUGS complete and being reviewed before publication
 - Proposed AUGS feedback meeting held on 14th Feb
 - AUGE responses to feedback received during consultation published on JoT
 - Data & Topic Status published on JoT
 - AUGE attended UIG Workgroup meeting on 25th Feb to support Mod693R
 - Data Provision ongoing
 - No additional TRAS data (leads or address matching information) received
 - 96% of expected files received to date
 - Request to IGTs for information on unknown (rejected) CSEPs

Data Summary

- Overall 96% of expected files received



Plan for March

- Provide support to Mod0693R Review Group as required
- Publish Modified AUGS by 5th March
- Meeting to discuss Modified AUGS on 13th March
- Prepare & Publish Revised AUGS & Table (if required)
- Assess & Prioritise any new topics raised
 - New topics can be raised at any time via the AUGE mailbox
 - AUGE.software@dnvgl.com

Thank you

AUGE.software@dnvgl.com

www.dnvgl.com

SAFER, SMARTER, GREENER