

DIGITAL SOLUTIONS

AUGE Progress Update

January 2020

Tony Perchard & Clive Whitehand

31 January 2020

Progress Summary

- Overall Status – ON TARGET

- Progress Summary
 - Proposed AUGS presented to AUG Sub-committee 10 Jan 2020
 - Consultation period now closed
 - 2 Responses received
 - Data & Topic Status published on JoT
 - Telecon to discuss AUGE input to support Mod693R
 - Data Provision ongoing
 - Updated data request issued for additional TRAS data (leads)
 - 95% of expected files received to date
 - Request to IGTs for information on unknown (rejected) CSEPs


Progress Summary

- Progress Summary continued
 - One analysis topic not completed (Topic 35 UG from Meter Exchange)
 - Updated data set received but CDSP reports some missing data for most recent period and are investigating
 - 3 Further Topics on hold
 - Topic 55, Creation of New EUCs - awaiting UNC modification to implement and view of AUG Sub-committee re. timelines
 - Topic 65, Impact of updated CWV definition - data not available until Sept 2020 (WAALPs)
 - Topic 66, Assessment of TRAS leads data – awaiting data

- Risks
 - No major risks identified

Data Summary

- Overall 95% of expected files received



Analysis Progress Update

- Theft Analysis (Topic 8)
 - Analysis complete
 - TIG agreed in principle that the Lead data could be released 'for information' initially to allow the AUGÉ to appraise the data
 - Updated data request outlining the proposed analysis issued

- Use of Static Correction Factors (Topic 25)
 - Telecon held with Scottish Power, JoT & CDSP to discuss Mod693R

- Meter Exchange (Topic 35)
 - Feedback from CDSP indicated that meter exchange data was not complete and provided an updated set of data which addressed the sample issues previously identified
 - However, CDSP reported that there are still some missing reads for the most recent data set and are investigating

Topics on hold

- Topics on hold awaiting data
 - Impact of changes to CWV/SNCWV definition (Topic 65)
 - Assessment of TRAS Leads data (Topic 66)

- Creation of new EUCs (Topic 55)
 - Requires UNC Modification
 - AUGE providing support as required

Plan for February

- Provide support to Mod0693R Review Group as required
- Assess Consultation responses and prepare feedback
 - Update methodology as required
 - Prepare presentation for AUG Sub-committee meeting 14 Feb
- Assess & Prioritise any new topics raised
 - New topics can be raised at any time via the AUGE mailbox
 - AUGE.software@dnvgl.com

Thank you

AUGE.software@dnvgl.com

www.dnvgl.com

SAFER, SMARTER, GREENER