



CMS Rebuild ChMC Update

March 2024

Progress Update

- We successfully launch V1.7 containing the two brand new contact codes for XRN5604 and XRN5605 (Known Meter Issue and Shipper Agreed Reads (SAR) on 24 February 2024.
- Our next launch is on track for 04 March, this will be containing the enhanced Must Reads Process (MUR), to accommodate changes in the file formats the CMS Team have been heavily engaging with customers to try to limit the impact to organisations for go live. There is also an enhanced support framework that has been provided to provide additional support to customers should they need it.
- The transition and migration options for the processes Managing Unregistered Sites (MUS) and the Gas Safety Regulations (GSR) are currently being developed and will be walked through the relevant constituency members during March.
- We can now confirm the delivery dates for V1.9 and V1.10 which will be the last two launches of the CMS Rebuild team prior to decommissioning legacy CMS.
- Our next customer focus group on 08 March will cover:
 - Progress updates
 - Feedback on launches and new processes
 - V1.9 and V1.10 launches
 - AOB

CMS Delivery Rebuild Roadmap

Version	V1.7	V1.8	V1.9	V1.10
Process	<div style="border: 1px dashed gray; padding: 5px;"> Shipper Agreed Reads (SAR) Known Meter Issue (KMI) </div>	Must Reads (MUR)	Daily Metered Query (DMQ)	Gas Safety Regulation (GSR) Manage Unregistered Sites (MUS) Generic Workflows (GEN)
Change Proposal and Change Packs	XRN5556I XRN5604 XRN5605	XRN5556J	XRN5556K	XRN5556H XRN5556K
Targeted Date Contingency Date	24/02/24 03/03/24	04/03/24 18/03/24	08/04/24 15/04/24	22/04/24 29/04/24
	Now <input checked="" type="checkbox"/>	Next	Then	