

National Gas Transmission Change Horizon

In-flight and Potential Programmes & Projects 2024

2024

Jan 2024

Feb 2024

Mar 2024

Apr 2024

May 2024

Jun 2024

Jul 2024

Aug 2024

Sep 2024

Oct 2024

Nov 2024

Dec 2024

In Flight Programmes 2024

Gemini Change programme Sustain Plus

Upgrading Gemini User experience and interfaces

2 Year Programme of work – Go-Live September 2024

Hypercare Support

★
3rd Focus Group

★
4th Focus Group

★
Market Trials Connectivity & Onboarding Period

Market Trials Period

★
5th Focus Group

Monthly Implementations

Use of Entry Capacity Holdings at Easington at the Rough Storage ASEP in Winter 2023/2024

Mod 0846

Key Points

- Going forward Sustain Plus Focus Groups will occur monthly
- Mod 846: All 2023/24 data fixes at Easington/Rough Storage successfully completed for winter period



Gemini Sustain Plus – Update

Transmission Workgroup

4th April 2024



Latest News

Gemini Sustain Plus Focus Group

- All previous Focus Group material (presentation, demonstrations of the User Interface and Q&As) is available on the Gemini Sustain Plus website, including recent Focus Group from March. <https://www.xoserve.com/change/investment-change/gemini-changes-overview/gemini-sustain-plus/>
- Please contact Geminiengagement@correla.com if you have not received an invitation for the Focus Groups

April 2024 Focus Group

The next Focus Group will be held on Monday 22nd April. Going forward there will be a change of approach, with the Focus Groups moving to monthly frequency. The next session will be a 1 hour meeting and the indicative agenda will cover:

- Programme progress updates
- Focus on Market Trials
 - Connectivity
 - Support Model
 - Logistics
- Training Update
- Q&A

Programme Next Steps

- Detailed Design Change Pack – Approved at Change Management Committee in February 2024
- Continue development and testing of the Gemini process of functional components, new screens and batch jobs.
- Connectivity & Onboarding commences 2nd April 2024, further information available in Focus Group slides
- Market Trials period commences 3rd June – 12th July 2024. [Please register](#) for Market Trials via the [link](#) Deadline 13th May 2024
- Training content being developed for release in Q2 2024.
- Detailed Cutover design has commenced with initial thinking shared at the March FG