



**June 24 Release**

Implementation Approach  
XRN5711 June 2024 Release

# Principles

- Project plan for each activity for both Implementation Dress Rehearsal (IDR) and Implementation will be defined and agreed by all parties involved
- All external customers and internal business training and awareness sessions will have been completed prior to implementation (see Further Communications slide)
- All critical activities will be completed prior to implementation date (28<sup>th</sup> June 2024), communication will be provided (as per Further Communications slide)
- External customers will not need to make any changes to their systems as a result of XRN5711
- Standard maintenance window will be utilised for code deployments (from 5am -7am)

## XRNs in Scope of June 24 Release ( XRN5711 )

Change Reference	Change Title
XRN5573B	Update To The Priority Consumer Process
XRN5675	Implementation of 0836S - Resolution of Missing Messages

# June24 (XRN5711 ) Release High Level Implementation Plan

- The implementation for the 2 changes consists of code transports for multiple systems
- Go-live date is 28<sup>th</sup> June 2024

June24 Go-live (09:00)



27th June24			28th June24							
13:00	14:00	15:00	03:00	04:00	05:00	06:00	07:00	08:00	09:00	
Configure new control M jobs Request new jobs to go on hold before go-live to release later			Code deployment (XRN5675 & XRN5573B) SAP ISU Transports / PO transports / Portal Transports					Release Jobs on hold		

# File Format Transition plan

## Inbound files

- No inbound file transition is required as No file format changes in June24 Release

## Outbound files

- No Outbound file transition is required as No file format changes in June24 Release

## Further Communications

- Implementation go-live is planned for 28<sup>th</sup> June 2024
- Should we need to use a contingency date the following weekend of 5<sup>th</sup> July 2024 will be utilised
- Key implementation communications:
  - Confirmation of planned implementation – 27<sup>th</sup> June 2024
  - Successful / Unsuccessful Implementation – 28<sup>th</sup> June 2024
- Industry Change Awareness Session to be held on 4<sup>th</sup> June for XRN5573B and XRN5675
- If any Shippers would like support to verify the functionality of the XRN5711 change after the implementation, please contact the [UKLinkDelivery@xoserve.com](mailto:UKLinkDelivery@xoserve.com)
- Further information relating to this release, including training awareness material will be available [here](#)



**If you have any queries on the changes being delivered as part of XRN5711 June 24 Release please contact**

**[UKLinkDelivery@xoserve.com](mailto:UKLinkDelivery@xoserve.com)**