

REC Change

REC Change Key Messages:

R0080 - Improvements to 'Failed to Deliver' CSS Messages

- DCC Design and DIA completed 01/24.
- Party IA completed 02/24. Identified different options to meet the requirements, these including manual and automated solutions
- Consultation response due 04/06. Planned response and additional discussions with REC Code Manager

R0092 - DCC Service Level Agreements for the Switching Incentive Regime and R0092a – DCC Service Level Agreements for the Switching Incentive Regime (Alternative)

- Determined to be GRDA impacting as we need to be sure that any changes to the SLAs do not impact our service.
- Consultation responded to on 09/04/24. Clarification call attended 11/04/24.
- DCC appealed recommended rejection of 92 but were unsuccessful. Awaiting confirmation that R0092 will be rejected and R0092a will be implemented in Nov 24 as per RECCo's recommendation

May Impact Assessments:

Returned: N/A

Ongoing: DIA for R0120 - Search GES API using Meter Serial Number

Expected in June : Potential IA for change to replace R0153 - Catering for Registration Events where the Incumbent Supplier deactivates prior to a Switch becoming effective and potential Party IA for R0169 - Introduction of End of Gate Closure notifications

REC Related XRN's:

XRN 5546 - Resolution of Address Interactions between DCC and CDSP

Sessions to be attended with the DNS to work through some examples and agree next steps.

Proof of concept ongoing to determine the impacts and processes for updating the addresses

REC Change

REC Change Key Messages:

R0094 - Clarify obligations on gas meter exchanges that occur close to CoS

- PIA responded to in 12/23, discussion around DIA early this year
- Comments on legal text sent to Code Manager post review of Party IA (closed out 20/04/24). Legal text been re drafted, awaiting further confirmation on scope and concerns
- Consultation response due 01/06. Ongoing discussions with the Code Manager around the details of proposed solution

R0142 Amendment to Multiplication Factor Enumerations to Support Hydrogen Trials

- CDSP impact, Final Change Report approved on 28/02/24. Monitoring until June implementation

R0148 Introduction of classification-based access model into the REC in support of Open Data

- Consultation returned in February
- Technical solution discussions ongoing with Code Manager and RECCo
- RECCo deciding what route to take Change. Xoserve are keen to keep engaging with RECCo and their Code Manager to ensure the correct solution is implemented

GES Key Updates:

R0056 - EES/GES Additional Service Request for Housing Associations to be added to the Data Access Matrix &

R0087 - MAP GES data access – Internal and Code Manager discussions ongoing regarding solutions and progression. Contacted customers to confirm requirements.

R0116 – TPI access to the Meter Asset Manager data via the GES - Withdrawn on 16/05

Key Terms:

GRDA – Gas Retail Data Agent.

IA – Impact Assessment.

DIA – Detailed Impact Assessment.

SPIA – Service Provider Impact Assessment

PIA – Preliminary Impact Assessment

Party IA – Party Impact Assessment

RPS – REC Professional Services

DCC – Data Communications Company