



Horizon Plan – Update

Transmission Workgroup

1st Aug 2024



National Gas Transmission Change Horizon 2024 –2025

Potential Programmes & Projects with central system implications 2024-2025

2024

2025

Jan Feb Mar Apr May Jun July Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec

Potential Regulatory Change

0872S - Single-sided Nominations for clearing houses of gas exchanges

Mod Development

Approval

Delivery / Implementation

0864S - Update of UNC Code Communication Methods (UK LINK ONLY)

Mod Development

Approval

Delivery / Implementation

0878 - Use of Entry Capacity Holdings at Easington at the Rough Storage ASEP in Winter 2024/2025

Mod Development

Ofgem Decision

Delivery / Implementation