



UNC Regulatory Change Horizon Roadmap

July 2023

UNC Regulatory Change

Delivery Type	Modification Reference	Modification Title	Modification Approval Date	Apr 23 - Mar 24											
				Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar
Major	MOD 0651 XRN 4914	Changes to the Retrospective Data Update provisions	14 March 2019	To be confirmed											
	MOD 0701 XRN 5186	Aligning Capacity booking under the UNC and arrangements set out in relevant NExAs	27 May 2021	Nov-23											
	MOD 0770FT* XRN - N/A *No CDSP Impacts	Amendments to legal text numbering for UNC Modification 0701	17th June 2021	Nov-23											
	Mod 0799 XRN 5635 XRN 5298 (implemented Feb-23)	UNC arrangements for the H100 Fife project (100% Hydrogen)	18th November 2022	To be confirmed											
	MOD 0811S XRN 5604	Shipper Agreed Read (SAR) exceptions process	19th January 2023	Nov-23/Feb-24											
	Mod 0816 XRN 5607	Update to AQ Correction Processes	15th June 2023	Feb-24											
N/A	MOD 0696V XRN 5187	Addressing inequities between Capacity booking under the UNC and arrangements set out in relevant NExAs	Awaiting Ofgem Approval	Subject to approval											
	MOD 0813 XRN 5606	Revision of Virtual Last Resort User and Contingent Procurement of Supplier Demand Event Triggers	Awaiting Ofgem Approval	Subject to approval											
	MOD 0840* XRN - N/A *No CDSP impacts	Equalisation of prepayment and non-prepayment AUG factors	21st April 2023	Oct-23											
	Mod 0829S XRN - N/A *No CDSP impacts	Updates to the Supplemental Agreement Amendments Process	15th June 2023	July-23											

Key	Indicative date	Firm date	Subject to Approval
	To be confirmed	Delivered	