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	Change Title
	UKLink November 19 Release

	Xoserve reference number (XRN)
	4828

	Xoserve Project Manager
	Richard Hadfield

	Email address
	richard.hadfield@xoserve.com

	Contact number
	01214074736

	Target Change Management Committee date
	10th April 2019

	Section 1: In Scope

	This BER requests approval for the full delivery of the November 19 UKLink Release, which consists of 3 XRNs, and is due to implemented 8th November 2019. There are three changes in scope:
1. XRN4725 – New read type for LIS estimate readings. 
Following implementation of the LIS Estimate Read change, OPNT was used as the Read Reason within the MBR file as it was a recognised value and time constraints hindered any new Read Reason being added. It was planned to add in a specific read reason for this to assist Shippers in identifying LIS estimates from standard OPNT (opening transfer) readings. This change is looking at creating a new Read Reason within UKLink to be populated into the MBR file once the LIS estimate job has triggered.


2. XRN4679 - Requiring a Meter Reading following a change of Local Distribution Zone or Exit Zone
Where the Local Distribution Zone or Exit Zone of a Supply Meter Point is amended the Transportation Rates applicable will be amended. In order to ensure that the reconciliation utilises the correct rates it is proposed to enable the Central Data Service Provider (CDSP) to insert a Meter Reading at the effective date of the LDZ or EZ change.


3. XRN4621 - Suspension of the Validation between Meter Index and Unconverted Converter Index
During Nexus implementation the validation between the meter index and the unconverted converter index was suspended. Within the approved change pack we stated: 
As a result of the change we recognised where meter, converter and AMR devices were present that “the AMR devices may be configured to either record the meter or uncorrected indexes in addition to the corrected index. Whilst it is acknowledged that AMR devices may only return two indexes from site this situation is currently encountered in the existing UK Link solution and User systems provide the relevant reading indexes to satisfy the conditionality.”
This change proposal was raised to ensure the industry supports the principal to assess the relevant indexes to be provided and the necessary validations.



	Section 2: Out of Scope

	· Formal Market Trials are out of scope – confirmed at DSG 01/04/19
· Any other changes other changes than the changes specified above are out of scope.

	Section 3: Funding required to deliver the change

	XRN4725
	Gas Industry Participant
	% Share of Cost
	Cost Value (External)

	Shippers
	100%
	£76,367

	iGT’s
	
	

	DNO’s
	
	

	Transmission
	
	

	DN & iGT
	
	

	Total Cost
	
	£76,367



XRN4679
	Gas Industry Participant
	% Share of Cost
	Cost Value (External)

	Shippers
	33%
	£25,201

	iGT’s
	
	

	DNO’s
	67%
	£51,166

	Transmission
	
	

	DN & iGT
	
	

	Total Cost
	
	£76,367



XRN4621
	Gas Industry Participant
	% Share of Cost
	Cost Value (External)

	Shippers
	100%
	£85,913

	iGT’s
	
	

	DNO’s
	
	

	Transmission
	
	

	DN & iGT
	
	

	Total Cost
	
	£85,913


· Total external costs of the June 19 changes: £238,647
· Total internal costs of the June 19 changes: £136,000


	Section 4: Estimated impact of the service change on service charges

	N/A
	Xoserve Service Area
	Xoserve Service Line
	(+/-) Projected Change in Annual Cost

	N/A
	N/A
	N/A


Customer Benefits:
· Delivery of XRN4621 will improve read accuracy for AMR sites. 
· XRN4679 will allow reconciliation on SMPs where LDZ or EZ has changed thus reducing the risk of errors in operating these processes and downstream processes. 
· Additionally XRN4725 will provide industry recipients clarity as to why reads have been estimated and loaded into UKLink. This will help with assurance activities and the identification of specific process exceptions.
Service Description Table

	Section 5: Project plan for delivery of the change

	



	Section 6: Additional information relevant to the proposed service change

	Risks: 

· There is a risk of increased project spend should unforeseen issues occur which result in additional work, rework or delays to the project schedule
· There is a risk that the Nov 19 Release may be impacted by Pre-Production environment congestion due to multiple deliveries running in parallel (June 19, EUC, GB Charging)
· There is a risk that additional customer and/or Xoserve change could be added to scope on completion and approval of a formal Change Request process.
· There is a specific risk that XRN4866 could be proposed as an addition to the scope of November 19 Release. This is a UIG change that is currently undergoing Impact Assessment. Initial technical assessment has shown that this change shares code components with the approved solution for XRN4621 and could be effected in November 19 without impacting the Release timeline. If the Detailed Impact Assessment confirms this a formal Change Request will be raised for approval.




Please send completed form to: box.xoserve.portfoliooffice@xoserve.com

Document Version History
	Version
	Status
	Date
	Author(s)
	Summary of Changes

	1.0
	Draft for review
	29/03/19
	Richard Hadfield
	Initial draft

	1.1
	Issued for ChMC review
	04/04/19
	Richard Hadfield
	Issued



Template Version History
	Version
	Status
	Date
	Author(s)
	Summary of Changes

	1.0
	Approved
	15/06/18
	Rebecca Perkins
	Document approved at CHMC External Workgroup

	2.0
	Approved
	19/12/18
	Heather Spensley
	Moved onto Xoserve’s new Word template in line with new branding
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DSC Change Proposal 


Change Reference Number:  XRN4725 


Customers to fill out all of the information in this colour 


Xoserve to fill out all of the information in this colour  


Section A1: General Details 


Change Title New read reason type for LIS estimate readings 


Date Raised 31/07/2018 


Sponsor Organisation Xoserve Ltd 


Sponsor Name David Addison 


Sponsor Contact Details david.addison@xoserve.com | 0121 623 2752 


Xoserve Contact Name Simon Harris 


Xoserve Contact Details  simon.harris@xoserve.com | 0121 623 2455 


Change Status Proposal / With DSG / Out for Consultation / Voting / Approved or 
Rejected 


Section A2: Impacted Parties 


Customer Class(es) ☒ Shipper 


☐ National Grid Transmission 


☐ Distribution Network Operator 


☐ IGT 


Section A3: Proposer Requirements / Final (redlined) Change 


Following implementation of the LIS Estimate Read change, OPNT was used as the Read 
Reason within the MBR file as it was a recognised value and time constraints hindered any new 
Read Reason being added.   It was planned to add in a specific read reason for this to assist 
Shippers in identifying LIS estimates from standard OPNT (opening transfer) readings. This 
change is looking at creating a new Read Reason within ISU to be populated into the MBR file 
once the LIS estimate job has been triggered. 


Proposed Release RX / DD/MM/YYYY 


Proposed Consultation Period  ☒ 10 Working Days 


☐ 20 Working Days 


☐ 30 Working days 


Other: 


Section A4: Benefits and Justification  


Benefit Description 
What, if any, are the tangible benefits of introducing this change?  
What, if any, are the intangible benefits of introducing this 
change? 


Additional read reasons will give industry 
recipients clarity as to why the read has been 
estimated and loaded into UKL, helping with 
assurance activities and identification of 
specific processes. 


Benefit Realisation  
When are the benefits of the change likely to be realised? 


As soon as the effected processes are used in 
anger. 


Benefit Dependencies  
Please detail any dependencies that would be outside the scope 
of the change, this could be reliance on another delivery, reliance 
on some other event that the projects has not got direct control 
of. 


None. 


Section A5: Final Delivery Sub Group Recommendations 
Until a final decision is achieved, please refer to section C of the form. 


 


Final DSG Recommendation Approve / Reject / Defer 
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DSG Recommended Release Release X: Feb / Jun / Nov XX or Adhoc DD/MM/YYYY 


Section A6: Funding 


Funding Classes  ☒ Shipper                                                            100%  


☐  National Grid Transmission                             0%  


☐  Distribution Network Operator                         0%  


☐  IGT                                                                   0%                                                                           


Service Line(s) Service Area 5 – Metered Volume and Quantity 
DS CS SA5-25 (Estimated read for Formula Year t-3) 


ROM or funding details  N/A 


Funding Comments  Shippers requested this change. Agreed to fund 100% shipper as 
they requested solution creating a new read reason code. 


Section A7: CHMC Recommendation  


Change Status ☒ Approve – Issue to DSG 


☐ Defer – Issue to Consultation 


☐ Reject 


Industry Consultation ☐ 10 Working Days 


☐ 20 Working Days 


☐ 30 Working days 


Other: 
Expected date of receipt for 
responses (to Xoserve) 


XX/XX/XXXX 


DSC Consultation 


Issued  
☐ Yes 


☒ No 


Date Issued 26/10/2018 
Comms Ref(s) 2121- RJ - SH 
Number of Responses 2 
Section A8: DSC Voting Outcome 


Solution Voting  ☒  Shipper                                      Approved 


☐  National Grid Transmission        NA  


☐  Distribution Network Operator    NA 


☐  IGT                                             NA 


Meeting Date  12/12/2018  


Release Date November 2019 (approved) 


Overall Outcome  Solution option specified in Section D and Xoserve’s intention to 
include this change in the November 2019 release approved. 


 


Please send the completed forms to: mailto:box.xoserve.portfoliooffice@xoserve.com 
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Section C: DSC Change Proposal: DSG 
Discussion 


(To be removed if no DSG Discussion is required; Xoserve to collate where DSG discussions occur) 


 


 


  


Section C1: Delivery Sub-Group (DSG) Recommendations  


DSG Summary 
 
17


th
 September 2018 


DA presented this section to DSG. On 12
th
 September, ChMC approved this change to proceed to DSG. 


The Change Proposal is embedded on slide 36. DSG were asked to identify any additional requirements 
for this Change before it enters the Capture stage.  
Several DSG members asked whether there would be any system impacts as a result of a new read 
reason code. Other members asked if the solution could be to use an existing read reason code. DA 
agreed to consider these questions when running Capture. 
 
Action 0852:- Regarding XRN4725 (New Read Reason Type for LIS Estimate) David Addison to 
consider if we could use an existing read reason type as a solution option. 
 
5


th
 November 2018 


DA presented slide 45 to DSG. XRN4725 was issued within a Solution Review Change Pack for 
consultation on the solution options. 
Two responses were received, both in support of a new read reason code. Xoserve’s intention is to take 
this solution option forward for the change; approval will be sought at the ChMC meeting in December for 
the solution option and Xoserve’s intention to include this in the November 2019 Major Release. 
Note: issue of 2019 LiS Readings will use OPNT Read Reason Code as per2018 LiS. 
 


Capture Document / 
Requirements 


N/A  


DSG Recommendation N/A 


DSG Recommended 
Release 


November 19 







 


Section D: DSC Change Proposal High Level 
Solution Options 


 
 
 


 


 


Section D1: Solution Options  


High Level summary options 
 
HLSOIA for each of three solution options attached below: 
 


XRN4725 - High 
Level Solution Option Impact Assessment.pptx


 
 
Option 1 – Estimation of a Meter Reading by CDSP using a new read reason code to be provided to the 
Shipper User via the MBR 
 
Option 2 – Estimation of a Meter Reading by CDSP using an existing read reason (other than OPNT) 
code to be provided to the Shipper User via the MBR 
 
Option 3 – Do nothing. Estimation of a Meter Reading by CDSP using the read reason of OPNT code to 
be provided to the Shipper User via the MBR 
 


Implementation date for this 
solution option 


November 2019 Release 


Xoserve preferred option; 
including rationale 


It is recommended that Option 1 is pursued to provide an explicit 
read reason code to Shipper Users within the MBR file.  Re-use of 
an existing code risks misinterpretation by recipients of the Meter 
Reading. 
 
 
 


DSG preferred solution option; 
including rationale 


DSG had indicated a preference for explicit read reason codes in an 
equivalent change proposal (xrn4679), however no preference was 
expressed by DSG. 
 
 
 
 


Consultation close out date 23rd November 2018 



https://www.xoserve.com/media/2445/xrn4725-high-level-solution-option.pdf
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Section E: DSC Change Proposal: Industry 


Response Solution Options Review 


 


 


User Name Eleanor Laurence 
User Contact Details Eleanor.laurence@edfenergy.com 
Section E1: Organisation’s preferred solution option, including rationale taking into account costs, 
risks, resource etc.  


 
We are happy to support option 1 and will need a minimum of 3 months to implement 


 
 
Implementation date for this option Approve 
Xoserve preferred solution option Approve 
DSG preferred solution option Approve 
Publication of consultation response Publish 


Section E1: Xoserve’ s Response to 
Organisations Comments  


 
Thank you again for your comments. 
  
We will ensure that your requirements are fed into the 
project as a consideration for delivery.  


 
 


User Name Npower 
User Contact Details Gas.codes@npower.com  


Section E2: Organisation’s preferred solution option, including rationale taking into account costs, 
risks, resource etc.  


 
Option 1 - Provides complete transparency around the type and purpose of the read. This will require some 
system changes for us. 


 
 
Implementation date for this option Approve 
Xoserve preferred solution option Approve 
DSG preferred solution option n/a 
Publication of consultation response Publish 


Section E2: Xoserve’ s Response to 
Organisations Comments  


 
Thank you again for your comments. 
 
We will ensure that your requirements are fed into the 
project as a consideration for delivery.  
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Section F: DSC Change Proposal: Approved 


Solution Option 
 


 


Appendix 1 


Change Prioritisation Variables  


Xoserve uses the following variables set for each and every change within the Xoserve Change 


Register, to derive the indicative benefit prioritisation score, which will be used in conjunction with the 


perceived delivery effort to aid conversations at the DSC ChMC and DSC Delivery Sub Groups to 


prioritise changes into all future minor and major releases.  


Section F1: Solution Option for XRN4725 
Option 1 – Estimation of a Meter Reading by CDSP using a new read reason code to be provided to the 
Shipper User via the MBR 
Please refer to section D for more information. 


 
 
 
 
 
Implementation date  Friday 8


th
 November 2019: Major November 2019 Release 


Approved by Change Management Committee 
Date of approval 12/12/2018 


Change Driver Type  ☐ CMA Order                      ☐ MOD / Ofgem  


☐ EU Legislation                 ☐ License Condition  


☐ BEIS                                ☒ ChMC endorsed Change Proposal  


☐ SPAA Change Proposal  ☐ Additional or 3
rd


 Party Service Request  


☐ Other(please provide details below)  


 


Please select the customer 
group(s) who would be impacted 
if the change is not delivered 


☒Shipper Impact                  ☐iGT Impact          ☐Network Impact                 


☐Xoserve Impact                 ☐National Grid Transmission Impact           


Associated Change reference  
Number(s) 


 


Associated MOD Number(s)  


Perceived delivery effort ☐ 0 – 30                       ☒ 30 – 60  


☐ 60 – 100                   ☐ 100+ days                                                                                         


Does the project involve the 
processing of personal data?  
‘Any information relating to an identifiable 
person who can be directly or indirectly 
identified in particular by reference to an 
identifier’ – includes MPRNS. 


☐ Yes (If yes please answer the next question)  


☒ No  


 







 


A Data Protection Impact 
Assessment (DPIA) will be 
required if the delivery of the 
change involves the processing of 
personal data in any of the 
following scenarios:  


☐ New technology   ☐ Vulnerable customer data   ☐ Theft of Gas 


☐ Mass data            ☐ Xoserve employee data 


☐ Fundamental changes to Xoserve business 


☐ Other(please provide details below)   


 
(If any of the above boxes have been selected then please contact The Data Protection 
Officer (Sally Hall) to complete the DPIA.  


Change Beneficiary  
How many market participant or segments 
stand to benefit from the introduction of the 
change?  


☒ Multiple Market Participants                      ☐ Multiple Market Group   


☐ All industry UK Gas Market participants    ☐ Xoserve Only  


☐ One Market Group                                     ☐ One Market Participant                            
Primary Impacted DSC Service 
Area  


Service Area 3: Record/submit Data in Compliance with UNC 


Number of Service Areas 
Impacted  


☐ All               ☐ Five to Twenty          ☒ Two to Five  


☐ One             


Change Improvement Scale?  
How much work would be reduced for the 
customer if the change is implemented? 


☐ High           ☒ Medium         ☐ Low  


Are any of the following at risk if the change is not delivered?  


☐ Safety of Supply at risk                   ☐Customer(s) incurring financial loss           ☐ Customer Switching at risk 
Are any of the following required if the change is delivered?  


☒ Customer System Changes Required  ☒ Customer Testing Likely Required   ☒ Customer Training Required                          


Known Impact to Systems / Processes 


Primary Application impacted ☐BW                   ☒ ISU               ☐ CMS                           


☐ AMT                ☐ EFT              ☐ IX                                     


☐ Gemini             ☐ Birst             ☐ Other (please provide details below) 


 


Business Process Impact  ☐AQ                                  ☐SPA               ☐RGMA 


☒Reads                             ☐Portal             ☐Invoicing  


☐ Other (please provide details below)                                                                                   


Are there any known impacts to 
external services and/or systems 
as a result of delivery of this 
change? 


☐ Yes  (please provide details below) 


 


 


☐ No 


Please select customer group(s) 
who would be impacted if the 
change is not delivered.  


☒ Shipper impact                  ☐ Network impact           ☐ iGT impact                                         


☐ Xoserve impact                 ☐ National Grid Transmission Impact 


Workaround currently in operation? 
Is there a Workaround in 
operation?  


☒ Yes  


☐ No 


If yes who is accountable for the 
workaround?  


☐ Xoserve 


☒ External Customer  


☐ Both Xoserve and External Customer 


What is the Frequency of the 
workaround?  


 Annually 


What is the lifespan for the 
workaround?  


01/03/2018 


What is the number of resource 
effort hours required to service 
workaround?  


  


What is the Complexity of the 
workaround?  


☒ Low  (easy, repetitive, quick task, very little risk of human error)   


☐ Medium  (moderate difficult, requires some form of offline calculation, possible risk of 


human error in determining outcome)  


☐ High  (complicate task, time consuming, requires specialist resources, high risk of 


human error in determining outcome)   
Change Prioritisation Score 25% 







 


 


Document Version History 


Version Status Date Author(s) Summary of Changes 


1.0 Draft 31/07/2018 Richard 
Johnson 


CP form completed and to be sent 


2.0 Approved at 
ChMC to 


proceed to DSG 


12/09/2018 Richard 
Johnson 


ChMC comments added following 
meeting on 12th September (Section A8 


and A7) 


3.0 DSG Notes 
Added 


20/09/18 Richard 
Johnson 


DSG notes from 17th September added 


4.0 Out for 
Consultation 


26/10/18 Richard 
Johnson 


Submitted for a solution review 


5.0 Out for 
consultation  


09/11/18 Richard 
Johnson 


Notes from ChMC meeting on 7th 
November added. 


6.0 Voting 13/11/18 Richard 
Johnson 


Representation Matrix created; approval 
will be sought at the ChMC meeting on 


12
th
 December 2018. 


7.0 DSG Notes 
added 


22/11/18 Rachel 
Taggart 


DSG agreed solution option put forward; 
approval will be sought at the ChMC 


meeting in December 


8.0 ChMC notes 
added 


14/12/18 Richard 
Johnson 


ChMC notes from meeting on 12
th
 


December added 


9.0 Amendment to 
Funding Class 


29/03/19 Charan 
Singh 


Amendment to funding class as 
shippers requested a creating a new 


read reason code. 
 


Template Version History 


Version Status Date Author(s) Summary of Changes 


3.0 Approved 17/04/2018 Emma Smith Template approved at ChMC on 11
th
 July 
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DSC Change Proposal 
Change Reference Number:  XRN4679 


Customers to fill out all of the information in this colour 


Xoserve to fill out all of the information in this colour  


Change Title Requiring a Meter Reading following a change of Local Distribution 
Zone or Exit Zone 


Date Raised 21/05/2018 


Sponsor Organisation Xoserve 


Sponsor Name David Addison 


Sponsor Contact Details 07428559800 / 0121 623 2752 


david.addison@xoserve.com 


Xoserve Contact Name David Addison 


Xoserve Contact Details  07428559800 / 0121 623 2752 


david.addison@xoserve.com 


Change Status Approved 


Section 1: Impacted Parties 


Customer Class(es) Shipper 
National Grid Transmission 
Distribution Network Operator 
iGT 


Section 2: Proposer Requirements / Final (redlined) Change 


Where the Local Distribution Zone or Exit Zone of a Supply Meter Point is amended the 
Transportation Rates applicable will be amended. In order to ensure that the reconciliation utilises 
the correct rates it is proposed to enable the Central Data Service Provider (CDSP) to insert a 
Meter Reading at the effective date of the LDZ or EZ change. 


Prior to the Project Nexus Implementation Date, a Shipper User would need to perform a same 
Shipper Confirmation (a ‘reconfirmation’) to change either the Local Distribution Zone or the Exit 
Zone. Shipper Users requested that this be performed following the Project Nexus 
Implementation Date without the need for the reconfirmation.  


This functionality now relies upon a Meter Reading being available for the effective date of such 
changes and therefore circa 600 amendments have not been processed since the Project Nexus 
Implementation Date (1st June 2017 to 1st April 2018). Inserting a Meter Reading enables clear 
identification of the volume of gas attributed to the period prior to the LDZ or EZ change, and 
consequently the Transportation Rates applied for this period. This will enable Shipper Users to 
provide, in accordance with the prevailing Uniform Network Code Rules, the ability for the 
Shipper User to replace such Meter Reading.  


This change also refers to Supply Meter Points on iGT Networks. 


Following discussion at the Modification Panel and at the Distribution Workgroup, it is proposed 
that this is inserted as a Service Line in the DSC, rather than within the UNC as previous 
precedent. 


Proposed Release 01/08/2018 (by the customer) 


Proposed IA Period  10WD  


Section 3: Benefits and Justification  


To allow reconciliation on the SMPs where the LDZ or EZ has changed 
 


Section 4: Delivery Sub-Group (DSG) Recommendations  
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Supports Xoserve’s solution to use a new read reason code. 
 
 
 
 


DSG Recommendation Approve  


DSG Recommended Release November 2019 


Section 5: DSC Consultation   


Issued Yes 


Date(s) Issued 09/11/2018 


Comms Ref(s) 2140.1 – RJ – ES 


Number of Responses 5 approvals in association with the Change Pack details in section 
D2 


Section 6: Funding 


Funding Classes  Shipper                                                            33%  
National Grid Transmission                             XX%  
Distribution Network Operator                         67%  
iGT                                                                   XX%  
TOTAL                                                                            


Service Line(s) Service Area 5: Metered volume and quantity 


ROM or funding details   


Funding Comments   


Section 7: DSC Voting Outcome 


Solution Voting  Shipper                                       Approve  
National Grid Transmission        NA  
Distribution Network Operator    Approve  
 iGT                                             NA 


Meeting Date  12/12/2018 


Release Date Major November 2019 Release 


Overall Outcome  Approved solution for provision of new read reason code and 
Xoserve’s intention to include this change in the November 2019 
Release. 


 


Please send the completed forms to: .box.xoserve.portfoliooffice@xoserve.com 


 


Document Version History 


Version Status Date Author(s) Summary of Changes 


1.0 For approval at 
ChMC 


May 2018 David 
Addison 


Change proposal drafted 


2.0 Section D 
populated 


10/08/2018 David 
Addison 


High level solution option drafted 
ready for 10 day industry review 


3.0 Solution 
Review 


Change Pack 


09/11/2018 David 
Addison 


Included in November’s Change Pack 
for a solution review 


4.0 Representation 
Matrix 


28/11/2018 David 
Addison 


Representation Matrix Created 


5.0 Approved 14/12/18 David 
Addison 


Solution option and release approved 
at ChMC on 12th December 2018 


 


Template Version History 
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Version Status Date Author(s) Summary of Changes 


2.0  Approved 01/05/18  Emma Smith Layout and cosmetic changes made 
following internal review 


 


 


 


Section C: DSC Change Proposal: DSG 
Discussion 


(To be removed if no DSG Discussion is required; Xoserve to collate where DSG discussions occur) 


 


 


   


  


Section C1: Delivery Sub-Group (DSG) Recommendations  


DSG Date 16th July 2018 / 6th August 2018 
DSG Summary 
 


DSC Delivery 
Sub-Group - 160718 V4.pptx


 
 
Dave Addison presented slides 63 to 64 - UNC MOD withdrawn following panel discussions and 
approval of CP by ChMC.  
ACTION 0721: XRN4679 - Question for DSG – are there any existing codes expected to be re-
used? Or would you want a specific read reason code?  
Action 0722: XRN4679 - Xoserve to review to see if any existing read reason codes would be 
suitable 
Linda Whitcroft stated this change is a June 19 candidate. 
 
Further discussions on 6th August approved the agreed approach within section D 
 


Capture Document / 
Requirements 


INSERT 


DSG Recommendation N/A 


DSG Recommended 
Release 


Release: June 2019 



https://www.xoserve.com/media/2409/dsc-delivery-sub-group-160718.pdf
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Section D1: DSC Change Proposal High Level 
Solution Options 


 


  


Section D1: Solution Options  


High Level summary options 


A single solution option is proposed where the CDSP estimates the Meter Reading on the 
effective date of the LDZ / EZ change.  In order to do so a new READ_REASON_CODE is 
necessary.  The new Read Reason Code will conform to the existing domain and field structure, 
for example: “LDZC” – LDZ / EZ Change.  This Read Reason Code has not been registered. 
 
It is anticipated that this is a minor change within the UK Link system, but Users representations 
are invited whether this can be implemented at short notice within the Industry Release in 
February 2019.  This release is a documentation only change so a Market Trials testing will not 
be available. 
 
The hierarchy is unchanged. 
 
The RT_M03_BILLREADS is only present in the MBR File which is a CDSP to Shipper User file.  
It is not expected that User to CDSP records are impacted by this change. 


 
No changes are expected to Service Descriptions. 
Implementation date for this 
solution option 


Proposed February 2019 Release or alternatively June 2019 
– views to be provided 


Xoserve preferred option; 
including rationale 


NA 


DSG preferred solution option; 
including rationale 


NA 
 


Consultation close out date 24/08/2018 







 


Section E1: DSC Change Proposal: Industry 


Response Solution Options 


 


  Please send the completed forms to: uklink@xoserve.com 


 


  


User Name Eleanor Laurence 
User Contact Details Eleanor.Laurence@edfenergy.com 
Section E1: Organisation’s preferred solution option, including rationale taking into account costs, 
risks, resource etc.  


 
We are happy with new read reason code for Feb 2019 implementation as proposed in section D 
 
 
 
 
 
Implementation date for this option Approve 
Xoserve preferred solution option Approve 
DSG preferred solution option Approve 
Publication of consultation response Publish 


Xoserve’s Response to 
Organisation’s Comments 


Thank you for your comments 
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Section D2: DSC Change Proposal High Level 
Solution Options 


 


 


 


 


 


 


Section D2: Solution Options  


High Level summary options 
 
2043.4 – RJ – RH - XRN4679 -– Requiring a Meter Reading following a change of Local Distribution Zone 
or Exit Zone - Solution View – was issued on 10th August 2018 seeking Users views on solutions.  
Representation responses expressed a preference for the creation of a new Meter Reading Code. 
 
Users are requested to ratify this solution option – i.e. provision of a New Read_Reason_Code for 
LDZ / EZ Change Meter Readings.   
 
Provided this remains the preferred solution this will require amendment to the RT_M03_BILLREADS 
record.  A new Read_Reason_Code will be required – for example ‘ZJCA’ – Zone Change Reading.  The 
amendment does not amend the structure of the file; therefore no changes will be necessary to the 
hierarchy.   
 
A new Meter Read will be visible on DES.  These are single character ‘Read Codes’.  The value proposed 
is ‘Z’. 
 
Previously, Users indicated that they were willing to accept this change within a Minor UK Link Release 
without a Market Trials period.  Subsequent DSG discussions indicated that Users felt that there was 
insufficient notice for the February 2019 release.  This is now a candidate for November 2019.  Users are 
asked to note that the costs quoted assume a minor release and exclude Market Trials. 
 
Users are asked to provide comments with respect to the proposed November 2019 Major UK Link 
Release. 
 
 
 
 


Implementation date for this 
solution option 


November 2019 Release 


Xoserve preferred option; 
including rationale 


Provision of a New Read_Reason_Code for LDZ / EZ Change 
Meter Readings.   
 
 


DSG preferred solution option; 
including rationale 


N/A 


Consultation close out date 23/11/2018 







 


Section E2: DSC Change Proposal: Industry 


Response Solution Options 


 


 


 


 


 


 


User Name Graham Wood 
User Contact Details Graham.Wood@centrica.com  
Section E2 – Response 1: Organisation’s preferred solution option, including rationale taking into 
account costs, risks, resource etc.  


 
We support the introduction of a new read reason code for a November 2019 Implementation. 
 
Implementation date for this option Approve  
Xoserve preferred solution option Approve 
DSG preferred solution option N/A 
Publication of consultation response Publish 


Section E2 – Response 1: Xoserve’ s 
Response to Organisations Comments  


Thank you for your comments. 
 
 


User Name Alison Neild 
User Contact Details Alison.Neild@gazprom-energy.com  
Section E2 – Response 2: Organisation’s preferred solution option, including rationale taking into 
account costs, risks, resource etc.  


 
 In support of New Read Code Option:  higher costs involved, but believe it is a more robust 


solution and provides better clarity. 


 In support of November 19 Release  (we would be unable to accommodate deployment in minor 
release) 


 Please can you confirm whether there are further changes required to values in the K88 and K92 
invoice lines for read reason codes? 


 
 
Implementation date for this option Approve  
Xoserve preferred solution option Approve 
DSG preferred solution option Approve 
Publication of consultation response Publish 


Section E2 – Response 2: Xoserve’ s 
Response to Organisations Comments  


Thank you for your comments.  
 
Regarding your final bullet, you are correct that there will be 
an amendment to the allowable values in the K88 and K92 
invoice records for read reason codes.  This will be passed 
to the project team for review during Detailed Design. 
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User Name Npower 
User Contact Details Gas.Codes@npower.com  
Section E2 – Response 3: Organisation’s preferred solution option, including rationale taking into 
account costs, risks, resource etc.  


 


We are happy with this solution and the proposed implementation date of Nov 19. 
 
 
Implementation date for this option Approve  
Xoserve preferred solution option Approve 
DSG preferred solution option n/a 
Publication of consultation response Publish 


Section E2 – Response 3: Xoserve’ s 
Response to Organisations Comments  


Thank you for your comments. 
 
 


User Name SSE 
User Contact Details mark.jones@sse.com  
Section E2 – Response 4: Organisation’s preferred solution option, including rationale taking into 
account costs, risks, resource etc.  


 


SSE is in support of a new read reason code. 
 
Implementation date for this option Approve  
Xoserve preferred solution option Approve 
DSG preferred solution option n/a 
Publication of consultation response Publish 


Section E2 – Response 4: Xoserve’ s 
Response to Organisations Comments  


Thank you for your comments. 
 
 


User Name EDF – Eleanor Laurence 


User Contact Details Eleanor.Laurence@edfenergy.com  


Section E2 – Response 5: Organisation’s preferred solution option, including rationale taking into 
account costs, risks, resource etc.  


 


We are happy with new read reason code but due to timescales now involved – we cannot 
support a Feb 2019 implementation and would need it to be June 2019 or Nov 2019 now 
 
Implementation date for this option Approve June/Nov 2019 


Xoserve preferred solution option Approve 


DSG preferred solution option Approve 


Publication of consultation response Publish 


Section E2 – Response 5: Xoserve’ s 
Response to Organisations Comments  


Thank you for your comments. We understand your 
comments regarding releases. This will be a candidate for 
the November 2019 Release. 
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Section F: DSC Change Proposal: Approved 


Solution Option 


 


 
 


Section F1: Solution Option for XRN4679 


 
 
Provision of a New Read_Reason_Code for LDZ / EZ Change Meter Readings 
 
 
 
Implementation date  8th November 2019 – Major November 2019 Release 
Approved by Change Management Committee 
Date of approval 12/12/2018 
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DSC Change Proposal 
Change Reference Number:  XRN4621 


 


 


Change Title Suspension of the Validation between Meter Index and Unconverted 
Converter Index 


Date Raised 23/02/2018 


Sponsor Organisation Orsted 


Sponsor Name Lorna Lewin 


Sponsor Contact Details 02074511974 
LOLEW@orsted.co.uk 


CDSP Contact Name David Addison 


CDSP Contact Details   0121 623 2752 / 07428559800 
david.addison@xoserve.com 


Change Status Approved 


Section 1: Impacted Parties 


Customer Class(es) ☒ Shipper  


☐ Distribution Network Operator 


☐ iGTs 


☐ National Grid Transmission 


Section 2: Proposed Change Solution / Final (redlined) Change 


During Nexus Implementation the validation between the meter index and the unconverted converter 
index was suspended. 
Within the approved change pack we stated:  
As a result of the change we recognised where meter, converter and AMR devices were present that 
“the AMR devices may be configured to either record the meter or uncorrected indexes in addition to 
the corrected index. Whilst it is acknowledged that AMR devices may only return two indexes from 
site this situation is currently encountered in the existing UK Link solution and User systems provide 
the relevant reading indexes to satisfy the conditionality.”  
Xoserve previously provided the attached issue paper to the industry for discussion and to try to set 
out the requirements and solution.  No solution was agreed and Xoserve indicated that they intended 
to solicit further industry input. 
 


Issue Paper - 
Suspension of the Validation between Meter Index and Unconverted Converter Index.docx


 
 
This change proposal is raised to ensure the industry supports the principal to assess the relevant 
indexes to be provided and the necessary validations.  This change proposal will enable Xoserve to 
assess the relevant solution options, impacts to file formats and necessary governance changes.  
 
 


Proposed Release R4 – June 2019 (by the customer) 


Proposed IA Period  15WD  


Section 3: Benefits and Justification  


Where AMR devices are fitted at Supply Meter Points in addition to a converter then Users are 
required to provide three indexes in the file formats.  It is understood that Users are unable to obtain 
three indexes from site in such a configuration.  In order to fulfil these requirements there is a risk that 
Users will compromise the quality of Meter Readings submitted to UK Link with consequential impacts 
to downstream processes. This change will ensure the data quality remains.  
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Section 4: Delivery Sub-Group (DSG) Recommendations  


See page 4 


DSG Recommendation Option i) – Construction of the Meter Reading to include just meter 
and converted index is assumed to be valid regardless of the Meter 
Reading Source (preferred – typically only the converted index drives 
down stream processing). 
 
DSG did not express a preference for other facets of the solution. 
 


DSG Recommended 
Release 


June 2019 


Section 5: DSC Consultation   


Issued  Yes 
Date(s) Issued 24/08/2018 / 09/11/2018 


Comms Ref(s) 2043.5-RJ-RH / 2141.1 – RJ – ES 


Number of Responses 0 for 2043.5 / 5 approvals for 2141.1. 


Section 6: Funding 


Funding Classes  x   Shipper                                                           100%  


☐ National Grid Transmission                             XX%   


☐ Distribution Network Operator                         XX%  


☐ iGT                                                                   XX%   


TOTAL                                                                            
 
 


Service Line(s) Service Area 1 – Manage supply point registration 
Candidate change to DSC Service Lines attached, should Users elect 
to include the reporting option.  Changes will not be necessary to the 
DSC if the report option is deselected. 
 


Service Description 
Table V5.4 Validation read report prospective XRN4621 20181109.xlsx


 
ROM or funding details  none 


Funding Comments  none 


Section 7: DSC Voting Outcome 


Solution Voting  ☐ Shipper                                      Approve 


☐ National Grid Transmission       NA  


☐ Distribution Network Operator   NA  


☐ iGT                                             NA  


Approved to proceed to ICoSS 


Meeting Date  12/12/2018 


Release Date Candidate for November 2019 


Overall Outcome  Solution Option and recommended release outlined in section D2 
approved. 


 


Please send the completed forms to: .box.xoserve.portfoliooffice@xoserve.com 
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C:DSC Change Proposal: DSG Discussion 
(To be removed if no DSG Discussion is required; Xoserve to collate where DSG discussions occur) 


 


   


Section C1: Delivery Sub-Group (DSG) Recommendations  


DSG Date 16th July 2018 / 6th August 2018 / 17th September 2018 
DSG Summary 
 


DSC Delivery 
Sub-Group - 160718 V4.pptx


 
 
Dave Addison presented slides 31 to 46, talking through the summary & recommendation. This has been 
talked through at DSG many times.  
DSG Discussion: Do we need to take account of this (and change UNC)?  Some thoughts: 
• This will make the Mandatory Meter Reading field optional in UMR / UBR / UDR and responses 
• Only had one response that indicated of portfolio of 150, only 1 was calling U+C only. 
• Do we build to a UNC compliant solution only? 
 
06/08/18 – discussed with regards to the validation only being applied at the annual process e.g. Check 
read process. DSG agreed that the meter and convertor index validation should not be applied to standard 
Shipper User to CDSP meter reading files.  
 
17/09/18 –  
 
DA presented this section to DSG. This Change was recently included within a Change Pack; however, it 
did not generate any responses. As this change only impacts I&C Shippers, and DSG largely consists of 
Small Supply Point Shippers, this change will be taken to ICoSS for consultation. It’s a candidate for the 
November 2019 Release. 
 
 


Capture Document / 
Requirements 


INSERT 


DSG Recommendation Defer 


DSG Recommended 
Release 


TBC 
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Section C2: Delivery Sub-Group (DSG) Recommendations  


DSG Date 5th November 2018 
DSG Summary 
 
David Addison (DA) provided a verbal update to DSG. Following the meeting, DA created some slides 
which are now on the presentation pack on Xoserve.com.  
DA explained that XRN4621 has been presented at DSG on numerous occasions. ChMC agreed to refer 
XRN4621 to ICoSS to solicit views on this change.  
At previous DSG meetings, Xoserve’s expectation for the meter reading to be constructed going forward 
had been agreed. This was consistent with Uniform Network Code (UNC) obligations for meter readings to 
include converted and unconverted: M+U+C OR M+C i.e. U becomes ‘optional’ and no longer a conditional 
requirement if a converter is fitted. Meter index remains mandatory in the field.  
DA mentioned that a Change Pack was issued to ask further questions of parties, but little interest was 
received. One of these questions sought to understand in which circumstances Xoserve are expecting the 
reduced meter reading indexes to be provided. In conjunction with ICOSS, DA agreed in the instances 
where the standard reading was provided via the U12, U14 or the UO1 record, the instances that would 
remain unchanged would be RGMA (Job and UPD/SFN).  
DA stated that Xoserve do not expect RGMA to change. There was also a question about which read 
readings would have validation: Xoserve proposed that these validations would be applied to standard read 
files regardless of whether AMR was recorded as fitted on UK Link Systems. Otherwise, Xoserve would be 
rejecting reads, which would not be ideal for the affected parties.  
About the above validations, DA questioned whether the validation rules would be accepted – whether 
those validations within UNC are relevant, and if they should be applied on the UK Link Systems; DA stated 
he expected the validations would be applied by Shipper Users, not in UK Link Systems.  
There was some discussion in DSG regarding whether a report could be generated to show where the 
reading has been accepted, but may indicate drift.  
DA questioned if a drift is identified, how this would be corrected; possibly the ‘Check to Check’ process 
could be amended to resolve this. When this option has been reviewed, DA stated that amending the 
Check to Check process principles significantly would therefore be complex; DA did mention that there is a 
process whereby the drift is identified using the consumption adjustment process; therefore, the use of the 
consumption adjustment process was recommended.  
DA asked DSG to direct any questions they may have, after the meeting, to him. LW wanted to understand 
what was expected from DSG for this agenda item. DA stated that this change has been reviewed by 
ICOSS, and they were content with the solution DA proposed; this change was presented to DSG to see if 
they were content as well. DA mentioned that this change is a candidate for the November 2019 Major 
Release.  
DSG did not provide any objections or considerations. 
 


Capture Document / 
Requirements 


N/A 


DSG Recommendation N/A 


DSG Recommended 
Release 


N/A 







  


Section C3: Delivery Sub-Group (DSG) Recommendations  


DSG Date 3rd December 2018 
DSG Summary 
David Addison (DA) presented slides 27 to 30 to DSG. DA mentioned that this change has been discussed 
at DSG already. DA explained that the red text on slide 27 was emphasis added to a previous DSG Slide 
and was intended to highlight decisions that the DSG had already made, and were consequently the basis 
of High Level Impact Assessment. XRN4621 was recently included within a Change Pack, and DA was 
pleased that the industry endorsed the approach proposed. 
DA stated that the scope of the change is regarding the construction of the meter reading in User to CDSP 
files; the read U becomes ‘optional’; therefore, it would no longer be a conditional requirement if a converter 
is fitted.  DA indicated that he expected the conditionality to be amended in the U01 record in the AQ 
correction – although not listed in the HLSOA. The MBR conditionality change has been removed. 
DA indicated that the validations would be undertaken by the Shipper Users. DA said that Meter to 
Unconverted index and Unconverted to Converted index validation are candidates but assessment to be 
conducted by the Shipper User. However, Xoserve are assessing mirroring this in order to have the ability 
to flag a reading which may have caused a failure of validation. Furthermore, DA explained that Xoserve 
haven’t done any work regarding the specification for reporting associated with this change; it didn’t seem 
sensible to hold this change up due to reporting as it is a candidate for the November 2019 release. 
From slides 28 to 30, DA presented the results of the High Level Impact Assessment to DSG. This included 
system and process impacts. DSG members provided no comment. DA said that the cost assessments are 
still being validated. DSG members had no questions. 
 


Capture Document / 
Requirements 


N/A 


DSG Recommendation N/A 


DSG Recommended 
Release 


N/A 







Section D: DSC Change Proposal High Level Solution 
Options 


 
Section D1: Solution Options  


High Level summary options 


Meters record the volume of gas passed through the device.  This volume is, in conjunction with 
a calorific value, used to determine the energy consumed.   
 
Due to the impact of temperature and pressure on gas volume passing through a meter then 
converters are installed on some Supply Meter Points to ensure that the energy consumed is 
correctly recorded.   
 
These converter devices typically use ‘pulse’ technology – i.e. an electronic pulse is generated 
by the meter after a certain volume of gas is recorded, and that this pulse is then recorded by 
the converter.  Pulse technology is notoriously unreliable as pulses may be missed or multiple 
pulses may be generated or recorded. 
 
Where both a Meter and Convertor are present at the Supply Meter Point three indexes are 
available to form the Meter Reading – the Meter index, the Unconverted and Converted indexes 
of the Convertor device. 
 
Where an AMR device is fitted typically only two ports are available to record indexes.  UNC 
(M1.5.2) specifies that a Shipper User provided Meter Reading should be constructed.  i.e.  


For the purposes of the Code, in relation to a Supply Meter:  
(a) a “Meter Reading” is:  
(i) the reading of the index of the Supply Meter; and  
(ii) …  where Remote Meter Reading Equipment and such a convertor are installed, a Meter 
Reading need not include the unconverted reading of the convertor under paragraph (ii); 


 
DSG (16th July 2018) confirmed that this change can assume that the construction of the Meter 
Reading will not be amended. 
 
Validation was previously described in the Network Code Validation Rules where the Meter and 
Unconverted Volume and also the Meter and Converted Volume was validated. 
 
This change seeks to: 


- Define how Meter Readings should be constructed and passed by Shipper Users to CDSP, and 
between CDSP and Users. 


- Define how validation should be applied to Meter Readings. 
- Define how any drift identified should be rectified. 


 
 
The options considered are: 


Options were assessed with regards to this, and DSG concluded that the construction of the 
Meter Reading within UNC did not require amendment.  As such where a Convertor and AMR 
device is present Meter Readings must be sent with either: 


- Meter, Unconverted and Converter indexes, or 
- Meter and Converted indexes 


Representation question – do you agree with proposed construction of Meter Reading 
proposal? 


 


This change will not be applied to any Meter Reading files that trigger the Check to Check 







Reconciliation processes.  The proposed solution will be considered in the following Shipper 
User to CDSP Files:  


- UMR (U01 record);  
- UBR (U14 record) and  
- UDR (U12 record). 


The RD1 file (MRA to CDSP file) will also be amended by this change.  


Representation question – do you agree with proposed Meter Reading files against which 
to apply this construction proposal? 


 


Options are available for how Meter Readings are submitted in the U01; U14 and U12. 


- Option i) – Construction of the Meter Reading to include just meter and converted index is 
assumed to be valid regardless of the Meter Reading Source (preferred – typically only the 
converted index drives down stream processing). 


- Option ii) – Construction of the Meter Reading to include just meter and converted index is only 
valid with a subset of the Meter Reading Source – e.g. Read Source ‘R’ Remote Read Equipment 
only. 


Representation question – do you agree with the preferred option? 


 


Meter Reading Validation Options 


Existing validation as described in the UNCVR– such as Outer Tolerance Validation – would 
continue to apply. 


Options are available as to the validation between meter and converter indexes applied. 


 Option 0 – Do not apply validation in UK Link systems (Xoserve preferred – see statement 
regarding Option X below). 


 Option 1 – Meter index to unconverted index only. 


 Option 2 – Meter index to converted index only. 


 Option 3 – Both tests applied individually - Meter index to unconverted index and Meter to 
converted index. 


Representation question – do you agree with the Xoserve preferred option? 


 


Where Option 1 or 2 is selected, we need determine which parties should apply this 
validation. 


 Option X – Validation is only applied by Shipper Users.  No validation applied by the CDSP.  
Shipper Users validate prior to submission, Users select whether to submit Meter Readings, or 
take corrective action where drift is identified (Xoserve preferred – this allows Shipper Users to 
identify where corrective action is necessary, but where drift is occurring then they may continue 
to submit readings whilst remedial action is taken). 


 Option Y - All Readings received will be validated by CDSP (and Shipper Users in advance of 
submission to the CDSP).  Any validation failures would be rejected by the CDSP. 


Representation question – do you agree with the Xoserve preferred option? 


 


Amendment of Reconciliation Position when Drift Identified Options: 
It is proposed that the Consumption adjustment process be used to correct drift between the 
Meter and the Converter.  Where an AMR device is fitted the User will need to submit a Site 
Visit Reading in order to prompt the Check to Check Reconciliation process, and a 
Consumption Adjustment can then be applied to this entire Check to Check period.  Where an 
AMR device is not present, the Consumption Adjustment can be applied to one or more 
reconciliation periods. 







 


   


Representation question – do you agree with the proposed solution?  Do you consider an 
alternative solution option should be considered? 


 


Implementation date for this 
solution option 


Proposed June 2019 


Xoserve preferred option; 
including rationale 


As referenced in Section D2. 
 


DSG preferred solution option; 
including rationale 


NA – requested a wider industry view 
 


Consultation close out date 24/08/2018 







Section E: DSC Change Proposal: Industry 


Response Solution Options 


 


  Please send the completed forms to: uklink@xoserve.com 


Note from Xoserve: No response comments were received 


 


 


  


User Name N/A 
User Contact Details N/A 
Section E1: Organisation’s preferred solution option, including rationale taking into account costs, 
risks, resource etc.  


 
 
 
 
 
 
 
 
Implementation date for this option Approve / Reject / Defer 
Xoserve preferred solution option Approve / Reject / Defer 
DSG preferred solution option Approve / Reject / Defer 
Publication of consultation response Publish / Private / None 
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Section D2: DSC Change Proposal High Level 
Solution Options 


Section D2: Solution Options  


High Level summary options 
 
In the August Change Pack the CDSP issued communication 2043.6 – RJ- RH - Suspension of the 
Validation between Meter Index and Unconverted Converter Index - Solution View.  In response to this 
Change Pack, no formal representations were received, but subsequently a number of Industrial and 
Commercial Shipper Users expressed a preference for some of the solution options outlined within the 
Change Pack.  This was highlighted to the DSC Change Management Committee who agreed to refer 
this Change Pack to the I&C Shippers and Suppliers Group (ICoSS) as this change particularly affected 
this market sector (i.e. Class B Shipper Users). 
 
In October 2018, ICoSS agreed with the recommended solution options proposed (described below).  
These options were highlighted to the 5th November 2018 DSG meeting. 
 
 
The recommended solution option is: 
1. Construction of the Meter Reading – proposed that the existing UNC definition UNC M1.5.2 
remains relevant – i.e.  
i. Meter index (M) + Unconverted Converter index (U) +Converted Converter index (C) OR  
ii. M+C (i.e. U becomes ‘optional’ no longer a conditional requirement if a converter is fitted)] 
 
2. The above change will apply to the means that Readings are loaded onto UKL are as defined 
above in the file / records.  The corresponding response records and notifications will have the 
corresponding conditionality changes. 
 
3. This liberalised construction of the Meter Reading (as described in bullet 1(ii) will apply to the in 
scope means that Readings are received (as bullet 2) regardless of an AMR device being recorded in UK 
Link systems. 
 
4. Meter to Unconverted index and Unconverted to Converted index validation are candidates but 
assessment will be conducted by the Shipper User rather than within UK Link system.  This requirement 
requires no validation change to UK Link systems. 
 
5. The process to correct drift / consumption inaccuracies will be the existing Consumption 
Adjustments process, no amendment is required to the existing Check to Check process.  This 
requirement requires no change to UK Link systems. 
 
Consideration is required to a report to highlight potential drift / consumption inaccuracies between Meter 
and Converter indexes by the CDSP to Shipper User where readings have been accepted on UK Link 
systems. 
 
Users are requested to ratify the above solution option. 
 
Users are asked to note that a High Level Solution Option Assessment is underway on this basis, we will 
provide a view of costs as soon as we have them. 
 
Users are asked to provide comments with respect to inclusion in the proposed November 2019 
Major UK Link Release. 
 
Note: It is not expected that the M03 Record (MBR File) conditionality will change but this is being 
verified. 


Implementation date for this 
solution option 


November 2019 UK Link Release 







 


Section E2: DSC Change Proposal: Industry 


Response Solution Options Review 


 


 


Xoserve preferred option; 
including rationale 


The preferred option is described above. 
 


DSG preferred solution option; 
including rationale 


This has been discussed at DSG on a number of occasions (August 
– September 2018), with no preferred solution option identified save 
for the construction of Meter Reading. 
 
ChMC supported referral to ICoSS.  ICoSS supported the solution in 
D2 described above. 
 
 


Consultation close out date 23/11/2018 


User Name Graham Wood 


User Contact Details Graham.Wood@centrica.com  


Section E2 – Response 1: Organisation’s preferred solution option, including rationale taking into 
account costs, risks, resource etc.  


 
We support the proposals. 


 
Implementation date for this option Approve 


Xoserve preferred solution option Approve 
DSG preferred solution option Approve 
Publication of consultation response Publish 


Section E2 – Response 1: Xoserve’ s 
Response to Organisations Comments  


Thank you for your comments 


 


User Name Alison Neild 


User Contact Details Alison.Neild@gazprom-energy.com  


Section E2 – Response 2: Organisation’s preferred solution option, including rationale taking into 
account costs, risks, resource etc.  


 
 
Implementation date for this option Approve 


Xoserve preferred solution option Approve 
DSG preferred solution option Approve 
Publication of consultation response Publish 


Section E2 – Response 2: Xoserve’ s 
Response to Organisations Comments  


Thank you for your comments 
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User Name Npower 


User Contact Details Gas.Codes@npower.com  
Section E2- Response 3: Organisation’s preferred solution option, including rationale taking into 
account costs, risks, resource etc.  


 
We are happy with the solution proposed and support an implementation date of Nov 19. 


 
Implementation date for this option Approve 


Xoserve preferred solution option n/a 
DSG preferred solution option Approve 
Publication of consultation response Publish 


Section E2 – Response 3: Xoserve’ s 
Response to Organisations Comments  


Thank you for your comments 


 


User Name SSE 


User Contact Details mark.jones@sse.com 


Section E2- Response 4: Organisation’s preferred solution option, including rationale taking into 
account costs, risks, resource etc.  


 
In support; no other comments. 


 
Implementation date for this option Approve 


Xoserve preferred solution option n/a 
DSG preferred solution option Approve 
Publication of consultation response Publish 


Section E2 – Response 4: Xoserve’ s 
Response to Organisations Comments  


Thank you for your comments 


 


User Name EON 


User Contact Details Kirsty.Dudley@eonenergy.com 


Section E2- Response 5: Organisation’s preferred solution option, including rationale taking into 
account costs, risks, resource etc.  


 
We support the approach of only meter reading and Converted indexes; our preference is the CDSP 
doesn’t apply rigid validation but to ensure that what they accept is within the obligations set out in the 
UNC.  
 
Our preference would be for implementation via a major release and due to approval and change process 
timings would see it being delivered November 2019 or later.  


 
Implementation date for this option Approve 


Xoserve preferred solution option Approve 
DSG preferred solution option Approve 
Publication of consultation response Publish 


Section E2 – Response 5: Xoserve’ s 
Response to Organisations Comments  


Thank you for your comments. The existing reading 
validations will continue to apply e.g. CIR, ITR. It is 
proposed that we will engage with the industry to propose 
correction validations that users would apply. 
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Section F: DSC Change Proposal: Approved 


Solution Option 
 


 


 


 


Version History  


Version Date Author(s) Summary of Changes 


1  29/03/18    


1.1 25/07/18  DSG updates from 16
th
 July added  


2 10/08/18 David Addison Updates to section D in preparation 
for industry solution responses 


3 14/09/18 David Addison ChMC updates from 12/09 added to 
section 7 


4 20/09/18 David Addison DSG updates from 17th September  


5 09/11/18 David Addison Solution Review Change Pack - 
November 


6 15/11/18 David Addison DSG Updates from 5th November 
added 


7 28/11/18 David Addison Representation  Matrix Created 


8. 10/12/18 David Addison DSG minutes from 3rd December 
added 


9 14/12/18 David Addison Outcome from ChMC on 12th 
December added 


 


Section F1: Solution Option for XRN4621 
The recommended solution option is: 
1. Construction of the Meter Reading – proposed that the existing UNC definition UNC M1.5.2 
remains relevant – i.e.  
i. Meter index (M) + Unconverted Converter index (U) +Converted Converter index (C) OR  
ii. M+C (i.e. U becomes ‘optional’ no longer a conditional requirement if a converter is fitted)] 
More information can be found in section D2 of this document. 


 
 
Implementation date  November 2019 Release – 8


th
 November 2019 


Approved by Change Management Committee 
Date of approval 12/12/2018 
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